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ABSTRACT 
 
Full Name : Mohammad Hasan Al-Yaqoub 
Thesis Title : Airplane Maintenance Scheduling  With Maintenance Crew 
Assignment 
Major Field : Master of Science in System Engineering 
Date of Degree : May 2013 
Airline industry is one of the important industries in the world. There are many decision 
making problems that play critical role in airline industry and one of them is maintenance 
operation problem. The research should answer the two following question. When to call 
the airplanes for the maintenance checks? How to distribute the maintenance crew on the 
ground to perform the maintenance check for the airplanes? The two problems where 
studied separately and two mixed-linear integer program models (MILP) is formulated to 
solve the airplane maintenance scheduling (AMS) problem and airplane maintenance 
crew assignment (AMCA) problem. The objective of MILP in AMCA problem is to 
minimize total ground cost of maintaining airplanes while performing necessary jobs. 
The objective in AMS problem is to maximize flying hours given that the airplane can 
only perform maintenance in given time window of flown hours and the maintenance 
center can only perform maintenance for certain number of airplanes. Illustrative 
examples are solved for each problem and both models shows fast solution in 
computational time. Also, a heuristic approach is used to combine both problems and 
illustrative examples were solved.  
Keywords: optimization, mixed-integer linear program, airplane maintenance 
scheduling, crew assignment, heuristic. 
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 ملخص الرسالة
 : محمد حسن يوسف اليعقوبالاسم الكامل
 : جدولة صيانة الطائرات مع توزيع عمال الصيانهعنوان الرسالة
 التخصص: ماجستير في علوم هندسة النظم
 م2201: مايو لدرجة العلميةتاريخ ا
 
شركات الطيران هي من أحد أهم الصناعات في العالم. هنالك العديد من القرارات التي تلعب دوا حاسما في شركات 
الطيران و من أحد هذه القرارات مسئلة عمليات الصيانه.ينبغي على هذا البحث الاجابه على السؤالين التاليين. متى 
لصيانه الدوريه؟ كيفية توزيع عمال الصيانه على أرض العمل لاتمام الصيانه المطلوبه نستدعي الطائرات الى ا
للطائرات؟ لقد تم التعامل مع المسئلتين على حدا و تم انشاء برنامجين بأستخدام البرمجه الخطيه المختلطه لحل جدولة 
في البرنامج في مسئلة توزيع العمال هو صيانة الطائرات و توزيع أو تعيين عمال الصيانه لصيانة الطائرات. الهدف 
أيجاد التوزيع المثالي للعمال الذي يقلل من تكلفة وجود الطائرات على الأرض مع أداء كافة الصيانه المطلوبه 
للطائرات.و في مسئلة جدولة صيانة الطائرات كان هدف البرنامج هو ايجاد عدد ساعات الطيران القصوى التي يمكن 
مع مراعات أن هناك صيانات دوريه للطائره تتم في فتره محدده من ساعات الطيران المنفذه و مركز  للطائره تنفيدها
صيانة الطائرات لديه أمكانيه لعمل الصيانه لعدد محدد من الطائرات. أمثله توضيحيه حلت لكلى المسئلتين و 
أرشاديه لدمج المسئلتين و أمثله توضيحيه  البرنامجيين  يظهران سرعه في أيجاد الحل المثالي. أيضا تم أنشاء برمجه
حلت لتوضيح طريقة العمل. وأعدت الرسالة توصيات بالأبحاث المستقبلية في مجال الاطروحة.
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1. CHAPTER 1 
INTRODUCTION 
1.1 Overview 
The airline industry is a major transportation industry that plays critical role in the 
world. This applies to either passenger or cargo transportation. There are many decision 
making problems that have main role in airline industry and one of them is airplane 
maintenance operation. Even though the maintenance operation problem comes at the end 
stage of airline operations, it has a lot of potentials for cost saving. The implementation 
of maintenance is very critical because any break down of an aircraft during flight could 
results in life loss and any overrated maintenance may cause delay in flight schedule 
which result in loss of revenue. 
Maintenance of the airplane occurs at defined intervals. The standard intervals are 
named and specified by the manufacturer. However, individual airlines can come up with 
their named interval as long they keep the integrity of the original maintenance task or 
receive approval from the Federal Aviation Administration (FAA) for deviation. The 
standard intervals are as follow [11]: 
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 Transit Checks 
A transit check is performed after landing and before the next take off. It 
consists of oil level check, fill actions and a general visual inspection, 
called a walk-around, to check for any fluid leaks, open or loose panels 
and damage to the flight control surfaces or antennae. 
 48-hour checks 
A 48-hour check is performed once every 48 hours and it replaces the 
daily check. This check includes tasks that are more detailed than the 
transit check. 
 Hourly limit checks 
Certain checks determined by the number of hours the unit or system has 
been operating. This approach is used for engines, airplane flights controls 
and numerous other systems that are operating on a continuous basis 
during the flight or on the ground. 
 Operating cycle limit checks 
Checks determined by the number of operating cycles that have endured. 
This approach is used for systems such as tires, brakes and landing gears. 
 Letter checks 
Letter checks are a combination of hourly and cycle limit checks that are 
grouped together to make four letter checks A, B, C and D [21]. The 
implementation of big check tasks includes the small check tasks for 
example if maintenance check B has been done to the airplane  then  there 
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is no need to perform maintenance check A (See Figure 1-1).Table 1-1 
summaries typical maintenance checks intervals.  
The aircraft maintenance checks are done by qualified engineers who have received 
training in order to get their licenses. There are five basic categories of aircraft 
maintenance‎engineer’s‎licenses [5]. These are Airframes, Engines, Instruments, 
Electrical and Radio. 
Each maintenance check has a tasks package which contains a collection of work 
orders that must be completed in different sectors in the airplane. Every airplane type and 
maintenance check has its own tasks package. See Table 1-2 
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Figure ‎1-1: Performing big maintenance check contains the tasks of small maintenance 
checks. 
  
Check D 
Check C 
Check B 
Check A 
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Table ‎1-1: Typical maintenance checks intervals*. 
Aircraft ‘A’ Check ‘B’ Check ‘C’ Check ‘D’ Check 
B737-300 275 FH 825 FH 18 months 48 months 
B737-400 275 FH 825 FH 18 months 48 months 
B737-500 275 FH 825 FH 18 months 48 months 
B737-800 500 FH n/a 4000-6000 FH 96-144 months 
B757-200 500-600 
FH 
n/a 18 months / 6000 FH / 
3000 FC 
72 months 
B767-
300ER 
600 FH n/a 18 months / 6000 FH 72 months 
B747-400 600 FH n/a 18 months / 7500 FH 72 months 
B777-300 1000 FH n/a 32 months/ 12000 
FH/3000 FC 
128 months / 48000 FH/ 
12000 FC 
B777-200 600 FH n/a 30 months/ 7500 
FH/5000 FC 
120 months / 30000 FH/ 
20000 FC 
A319 600 FH n/a 18-20 months / 6000 FH 
/ 3000 FC 
72 months 
A320 600 FH n/a 18-20 months / 6000 FH 
/ 3000 FC 
72 months 
A321 600 FH n/a 18-20 months / 6000 FH 
/ 3000 FC 
72 months 
A330-343 800 FH n/a 18 months/ 5400 FH 
/2460 FC 
144 months /43200 FH 
/19680 FC 
ATR42-
300 
300-500 
FH 
n/a 3000-4000 FH 96 months 
ATR72-
200 
300-500 
FH 
n/a 3000-4000 FH 96 months 
MD11 600 FH n/a 21 months / 7000 FH 42000 FH/126 months 
ERJ-170 600 FH n/a 24 months/ 6000 FH 96 months /24000 FH 
/20000 FC 
* FH is flying hours, FC is flying cycles and n/a is not applicable 
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Table ‎1-2: Description of typical maintenance checks. 
Check Location  Description  Duration 
‘Line’ 
/‘transit’ 
At gate 
Daily (before first flight or after landing and 
before the next take off). 
≈1 hour 
Visual inspection; fluid levels; tires and brakes; 
emergency equipment 
‘A’ At gate Routine light maintenance; engine inspection 
≈10 hours(1 
working shift) 
‘B’ At gate Similar to A check but with different tasks ≈10 hours - 1 day 
‘C’ Hangar 
Structural inspection of airframe, opening access 
panels; 
≈3 days - 1 week 
routine and non-routine maintenance; run-in 
tests 
‘D’ Hangar 
Major structural inspection of airframe after paint 
removal; engines, landing gear and flaps 
removed; 
≈1 month instruments, electronic and electrical equipment 
removed; interior fittings(seats and panels) 
removed; 
hydraulic and pneumatic components removed 
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1.2 Objective of This Thesis 
Our objective in this research is to answer the following two questions: 
1- When to call the airplanes to perform maintenance checks? 
2- How to distribute the maintenance crew on the ground to perform the 
maintenance for the airplane? 
Each of the above questions will be addressed by developing an MILP. An answer to 
both questions is formulated as a simple heuristic method. 
 
1.3 Thesis Organization 
The thesis is organized into six chapters; Chapter two presents literature review, 
Chapter three introduce the Mixed-Integer Linear Program (MILP) Model for airplane 
Maintenance Crew Assignment (AMCA), Chapter four is about Airplane Maintenance 
Scheduling (AMS), Chapter five presents heuristic steps to solve airplane maintenance 
scheduling with maintenance crew assignment problem and Chapter six is the conclusion 
for this thesis. 
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2. CHAPTER 2 
LITERATURE REVIEW 
2.1     Introduction 
This chapter contains a literature review of some research work related to the 
thesis objectives. It is divided into three sections. The first section will review papers 
related to maintenance crew assignment. The second section will give an overview about 
topics that is related to airplane maintenance scheduling. The final section will conclude 
this chapter. 
2.2 Airplane Maintenance Crew Assignment  
In 1999, Hesham Al-Fares [3] performed a study to determine the optimum 
maintenance workforce schedule to satisfy growing labor requirements with minimum 
cost. A new integer programming formulation was developed to obtain an optimum 
seven-day work schedule with no increase in workforce size. The main recommendation 
of that study was to switch from a five-day to a seven-day workweek for aircraft 
maintenance workers. 
A mixed integer programming model was formulated by Yang et al. [23]. The 
model has various flexible strategies so that an airline can effectively manage its 
maintenance manpower supply. In order to evaluate the model performance, the authors 
used an operating data from a leading Taiwanese airline and solved the mathematical 
model using commercial software package CPLEX. 
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 Ahire et al. [2], used evolution strategy to minimize the make-span for a set of 
preventive maintenance tasks, requiring single or multiple skills, within workforce 
availability constraints for heavy equipment overhaul facilities such as aircraft service 
centers and railroad yards. A large scale problem was solved using evolution strategies 
and it converges faster to optimality than simulated annealing. 
 Simulation model [4] was used to solve manpower maintenance planning for line 
or transit maintenance problem with three pools that represents‎the‎shifts‎“Day,‎swing‎
and‎night”‎.Sensitivity analysis was used to evaluate different scenarios. The simulation 
technique shows that changing of the shift schedule can greatly enhance the efficiency of 
the existing system. 
In 2004, a study was conducted by Yan et al. [22] to help airline to efficiently and 
effectively plan their maintenance manpower supplies to deal with multiple aircraft type 
maintenance certification. The authors developed mixed integer programming model 
which is characterized as NP-hard. Because of the problem size of the proposed model 
was expected to be huge, they developed a heuristic algorithm to solve the problem. They 
performed a case study to evaluate the model and the solution algorithm using the 
operation data from Taiwan airline. 
A manpower scheduling for aircraft maintenance was studied by Sze et al. [19]. 
The focus of the study was on in-flight food loading operation where a group of loading 
teams with flexible shifts is required to deliver and upload packaged meals from the 
ground kitchen to aircrafts in multiple trips. All aircrafts must be served within 
predefined time windows. The study took in consideration various constraints such as 
10 
 
meal break allocation, multi-trip traveling and food exposure time limit. Considering the 
aircrafts movement and predefined maximum working hours for each loading team, the 
main objective of this study is to form an efficient roster by assigning a minimum number 
of loading teams to the aircrafts. An insertion based heuristic was proposed to generate 
the solutions in a short period of time for large instances. The algorithm was 
implemented in various stages to construct trips and the results show that the insertion 
heuristic‎more‎efficiently‎outperforms‎the‎company’s‎current‎practice. 
The problem of workforce-constrained maintenance scheduling for military 
aircraft was studied by Safaei et al. [15]. The military aircraft fleet has flying program 
and availability of the aircraft is a challenging issue. During the pre- or after-flight 
inspections, some component failures of the aircraft may be found. This requires the 
aircraft to be sent to the repair shot to be scheduled for maintenance jobs, consisting of 
failure repairs or preventive maintenance tasks. The research objective is to schedule the 
jobs in such a way that sufficient number of aircrafts is available for the next flight 
programs and the main resource, as well the main constraint, in the shop is the skilled-
workforce. The authors formulated the problem as a mixed-integer programming model. 
The proposed model is solved using classical Branch-and-Bound method and its 
performance is verified and analyzed in terms of a number of test problems adopted from 
the real data. The results empirically supported practical utility of the proposed model. 
San-Nah Sze [18] performed a study for a real-life manpower scheduling problem 
with maintenance operations in multiple trips traveling at airport. Maintenance teams are 
required to travel from a common service center and serve the aircrafts within their transit 
times. Also, the model takes into account scheduling a meal break, truck capacity, 
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synchronization of teams and trip travelling time limit. The objective was to develop an 
efficient heuristic solution to generate minimum maintenance teams for maintenance 
operations. A Two-Stage Scheduling Heuristic and an Insertion Algorithm were proposed 
for different variants of the problem. Computational results show the efficiency and 
effectiveness of proposed algorithms. Both heuristic solutions are efficient in handling 
large problem instances and easily adapted to complex scheduling environments. 
2.3 Airplane Maintenance Scheduling  
Feo and Bard [8] presented a model that can be used by planners to both locate 
maintenance stations and to develop flight schedules that better meet the cyclical demand 
for maintenance. They formulated the problem as a min-cost, multi-commodity flow 
network with integral constraints. They solved the problem as a two-phase heuristic and 
the procedure is demonstrated with data supplied by American Airlines for their Boeing 
727 fleet. 
Gopalan and Talluri [9] introduced fast and simple polynomial-time algorithms for 
finding a routing of aircraft in a graph whose routings during the day are fixed, that 
satisfies both the three-day maintenance as well as the balance-check visit requirements 
under two different models: a static infinite-horizon model and a dynamic finite-horizon 
model. Also, they discussed an implementation of a three-stage procedure for finding a 
maintenance routing of aircraft where they used the static infinite-horizon model.  
Sarac et al. [16] focused on aircraft routing problem which involves generating and 
selecting a particular route for each aircraft of a sub-fleet that is already assigned to a set 
of feasible sequences of flight legs. The authors developed an operational aircraft 
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maintenance routing problem formulation that includes maintenance resource availability 
constraints and they proposed a branch-and-price algorithm for solving that problem. 
In [1], the research objective was to search the efficiency of the proposed method on 
rolling horizon and to compare different types of maintenance policies given a flight 
schedule for a specific aircraft fleet. Afsar et al. proposed a method to maximize the 
aircraft utilization‎before‎the‎maintenance‎interventions‎and‎smooth’s‎the‎flight‎load‎of‎
the aircrafts so that the maintenance checks are regular for all the fleet. 
In [13], given a set of scheduled flights that must be operated by the same aircraft 
type, the aircraft routing problem consists of building anonymous aircraft routes that 
respect maintenance requirements and cover each flight exactly once. Lacasse-Guay et al. 
introduced a classification according to three business processes that are used to assign 
the anonymous routes to the specific aircraft tail numbers. Also, the authors compared the 
aircraft routing problem variants resulting from these three processes with regard to their 
adaptability to different contexts, the difficulty of solving them, the cost of the computed 
solutions, and the robustness of these solutions. 
In 2010, Keysan et al. [10] had addressed both tactical and operational planning for 
scheduled maintenance of per-seat, on-demand air transportation. At the tactical level, the 
authors determined the daily maintenance capacities. As the fleet size grows over time, 
decisions pertaining to when and how much to increase maintenance capacity is made. At 
the operational level, they assigned itineraries to jets and determine the jets to be 
maintained on a daily basis. 
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The work in [17] studied the aircraft maintenance-scheduling problem given a flight 
schedule with aircraft assigned to it. The objective is to determine which aircraft should 
fly which segment and when and where each aircraft should undergo different levels of 
maintenance check required by the FAA while minimizing the maintenance cost and any 
costs incurred during the re-assignment of aircraft to the flight segments. The 
maintenance-scheduling problem is formulated by Siriam and Haghani as a min-cost 
multi-commodity network flow model with integer restrictions on the variables and 
heuristic approach is used to solve the problem. The heuristic procedure provides good 
solutions in reasonable computation time and the model can be used by mid-sized airline 
corporations to optimize their maintenance costs. 
In 2000, for the problem of assigning planes to flights and of fleet maintenance 
operations scheduling, El-Moudani and Mora-Camino [7] proposed a dynamic to face on-
line operation conditions. The authours proposed solution mixes a Dynamic 
Programming approach (to solve the fleet assignment problem) and a heuristic technique 
(to solve the embedded maintenance schedule problem). Their approach shows 
acceptability characteristics for operational staffs, while providing efficient solutions 
when applied to a medium charter airline. The proposed solution scheme can be 
considered as the basis for the development of an on-line decision support system for 
fleet operations management within airlines. 
 For the problem in  the integrated aircraft routing, crew scheduling and flight 
retiming problem, a minimum-cost set of aircraft routes and crew pairings must be 
constructed while choosing a departure time for each flight leg within a given time 
window. Mercier and Soumis [14] proposed a compact formulation of the problem and a 
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Benders decomposition method with a dynamic constraint generation procedure to solve 
it. Computational experiments performed on test instances provided by two major airlines 
show that allowing some flexibility on the departure times within an integrated model 
yields significant cost savings while ensuring the feasibility of the resulting aircraft routes 
and crew pairings. 
In 2010, Eggenberg et al. [6] considered the recovery of an airline schedule after an 
unforeseen event called disruption which makes the planned schedule infeasible. The 
authors presented a modeling framework that allows the consideration of operational 
constraints within a Column Generation (CG) scheme. They introduced the general 
concept of recovery network, generated for each individual unit of the problem and 
showed how unit-specific constraints are modeled using resources. Also, they embed 
operational maintenance planning into a framework that captures the interaction between 
maintenance decisions and daily flight scheduling. 
Kozanidis et al. [12] performed a study in flight and maintenance planning of military 
aircraft. The study addressed the problem of deciding which available aircraft to fly and 
for how long and which grounded aircraft to perform maintenance operations on, in a 
group of aircraft that comprise a combat unit. The objective is to achieve maximum 
availability of the unit over the planning horizon. An optimization model was developed 
and a real life example is solved to illustrate how it works using data from Hellenic Air 
Force. The authors proposed two heuristic techniques for solving large-scale instances of 
the problem. 
 
15 
 
2.4 Conclusion 
This chapter reviewed the literature in the areas relevant to thesis. The review 
covered maintenance crew assignment and aircraft maintenance scheduling. The research 
for AMCA in the literature covered manpower scheduling for shifts and line maintenance 
problems. For AMS literature the research covered airplane maintenance routing 
problems, maintenance scheduling for short period and scheduling for rolling horizon for 
short period too. This thesis covers the AMS & AMCA in approach that never been done 
before. 
  
16 
 
3 CHAPTER 3 
AIRPLANE MAINTENANCE CREW ASSIGNMEMT  
3.1 Introduction 
This chapter is about airplane maintenance crew assignment and it is divided into 
three sections. The first section contains the description and assumption for the problem. 
The second section presents an integer-linear model and the final section is numerical 
examples to demonstrate how the model works. 
3.2 Problem Description and Assumptions 
3.2.1 Problem Description 
In order to perform a complete maintenance check for an airplane, different 
maintenance activities must be performed to the airplane. Examples for such activities are 
Avionics, Power Plant, Airframe and Cabin. 
 These jobs can only be performed by workers that are trained in that specific 
field, so in each of these activities we have certain number of workers that are capable of 
doing that work. 
Each Maintenance check requires a known number of man-shifts or man-day for different 
activities. For example, a maintenance check that requires 20 man-shift can be performed 
by 20 men in one shift or in several shifts such that the total workers in these shifts is 20. 
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 The airplane on the ground for maintenance costs the airline money for not 
utilizing it. Given these information, we can determine maintenance crew working 
schedule to minimize the total ground cost of the airplanes. 
3.2.2 Model Assumptions 
1- The time taken to finish the job is deterministic. 
2- The number of workers for each job is deterministic. 
3- Assigned workers cannot be shifted or moved to another airplane until the 
assigned period ends. 
4- The job required for airplane can be performed in separated periods. 
5- Workers are specialized in one type of job. 
3.3 The Integer-Linear Programming Model  
3.3.1 Parameters  
  is the index for the airplane          . 
  is the index of kind of job            . 
  is the index for the period            . 
     is the required time to perform  job j in airplane i at the start of maintenance. 
    is the ground cost for airplane i per period. 
     is the number of workers available to do job j during period k. 
B is a large number. 
3.3.2 The Decision Variables 
     is the number of workers assigned for airplane i to do job j during period k. 
     time remaining  to complete  job j at airplane i after period k. 
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    is the time when job j on airplane i is completely done. 
     is the time when all jobs  on airplane i is completely done ( the completion time of  
maintenance on airplane). 
     binary variables that take value 1 when job j for airplane i completed and 0 
otherwise. 
     record the time period when job j in airplane i is done. 
3.3.3 Integer-Linear Model 
The objective function is to minimize the sum of ground cost for all airplanes. 
     ∑        
 
   
                                                                                                                      
Subject to 
The assigned workers must not exceed the available number of workers. 
 ∑    
 
   
                                                                                            
 Calculating the remaining time required to finish jobs.  
                                                                                
If the remaining time to accomplish the job is zero then set        otherwise         . 
            
    
 
                                                             
 
Record the period when job j on airplane i is completed. 
     (              )                                                              
                                                                                                                       
Record the time when job j on airplane i is completed.  
    ∑     
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Record the time when the maintenance of airplane i is completed.  
                                                                                                            
3.4 Numerical Examples  
 We solved six examples for different numbers of airplanes from 2 to 7. Example 6 
is presented in this section and the rest are in Appendix A. Table 3-1 shows example 6 
with 7 airplanes where avionics, power plant, airframe and cabin are jobs to be performed 
and the time required to perform the maintenance for each job is given in man-day. The 
ground cost per day for each airplane is given and the number of workers available for 
each job is known. Table 3-2 shows the solution for example 6 where the number of 
workers assigned for each job from day 1 to 20 is given in the table. The total cost for the 
optimal solution is 388612 SR. 
 LINGO 12.0 software package is used on PC with Windows 7 Professional, 
processor intel (R) core(TM) i5-2500 CPU @ 3.30GHz 3.30 GHz , installed memory 
(RAM) 8GB and 32-bit operating system to solve these examples. Table 3-3 shows the 
number of airplanes, variables, integer variables, constraints and elapsed runtime for each 
example solved. The AMCA problem can be solved very fast for problems with 2 to 7 
airplanes but for more it will take longer time. An example of 8 airplanes was run for a 
week in LINGO 12 software package and optimal solution was not achieved. 
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Table ‎3-1: AMCA problem example 6 with seven airplanes. 
Example6 Man-day needed to complete the job Ground 
time cost 
SR/Day 
Aircrafts Avionics Power Plant Airframe Cabin 
1 95 26 33 65 5929 
2 78 19 60 49 11153 
3 28 61 111 23 3406 
4 24 40 101 42 9897 
5 93 24 67 49 2687 
6 42 20 51 63 2916 
7 99 79 57 32 9088 
Number of worker 
available 
30 30 25 35 
 
 
  
21 
 
 
Table ‎3-2: Solution for AMCA example 6 with seven airplanes. 
 
  
Airplane Jobs 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20
Avionics 3 6 30 26 30
Power Plant 26
Airframe 8 25
Cabin 14 8 35 8
Avionics 30 30 18
Power Plant 4 5 10
Airframe 17 25 18
Cabin 3 11 35
Avionics 19 9
Power Plant 1 30 30
Airframe 11 25 25 25 25
Cabin 23
Avionics 24
Power Plant 10 30
Airframe 2 25 25 25 24
Cabin 7 35
Avionics 22 30 30 11
Power Plant 24
Airframe 17 25 25
Cabin 14 35 4
Avionics 4 8 30
Power Plant 20
Airframe 1 25 25
Cabin 1 35 27
Avionics 12 27 30 30
Power Plant 1 30 18 30
Airframe 7 25 25
Cabin 32
Number of workers assigned at each day
7
1
2
3
4
5
6
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Table ‎3-3: Model Information for AMCA problems solved. 
 
 
  
Example Number of Airplanes Number of Variables
Number of Integer 
Variables
Number of 
Constraints
Runtime 
(h,mm,ss)
1 2 202 96 289 0:00:00
2 3 495 240 677 0:00:02
3 4 852 416 1141 0:00:07
4 5 985 480 1309 0:01:49
5 6 1470 720 1933 19:19:14
6 7 2387 1176 3109 21:01:43
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3.5 Heuristic Methods 
In this section we introduce a heuristic method to solve AMCA problem. The 
motivation for this is to find a solution for large problem in reasonable time. In this 
heuristic, we use two costs ratio methods to assign the priority for the airplanes as 
described below: 
1. Calculate Cost Ratio for all airplanes using one of the following methods: 
 Max Ratio cost                 
    
    
  
 Total Ratio cost        ∑
    
    
 
    
2. Order the airplanes in descending order of the cost ratio. 
3. Let p be the priority order of airplanes where the highest cost ratio is p=1 and 
lowest cost ratio is p= I. 
4. Use the following algorithm to find AMCA schedule. 
Start 
For j=1 to J 
For k=1 to K 
 For p=1 to I  
                           
                      
                  
  Next p 
 Next k 
Next j 
End 
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 Example 6 is solved using the two ratio costs method heuristic. Table 3-4 & Table 
3-5 shows the max and total ratio for each airplane, the corresponding costs for each 
method and the priority order list for the airplanes. The solution using total ratio cost 
method heuristic is shown in Table 3-6 where the cost is 415338 SR which is higher than 
the optimal solution by 6.87 %. Using the maximum ratio cost method the cost is found 
to be 436473 SR which is higher than the optimal solution by 12.31 %. See Table 3-7. 
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Table ‎3-4: AMCA Heuristic Methods max and total ratio. 
Airplane    
     
 
    
    
  ∑
    
    
 
   
 
Max ratio 
ground cost 
Total ratio 
ground cost 
1 3.17 7.21 18775.17 42750.91 
2 2.60 7.03 28997.80 78442.77 
3 4.44 8.06 15122.64 27465.34 
4 4.04 7.37 39983.88 72973.88 
5 3.10 7.98 8329.70 21442.26 
6 2.04 5.91 5948.64 17223.84 
7 3.30 9.13 29990.40 82951.80 
     
 
Table ‎3-5: AMCA Heuristic Methods priority order list for example 6. 
order using Total Ratio cost 
method 
order using Max Ratio  cost 
method 
Airplane Cost Airplane Cost 
7 82951.80 4 39983.88 
2 78442.77 7 29990.40 
4 72973.88 2 28997.80 
1 42750.91 1 18775.17 
3 27465.34 3 15122.64 
5 21442.26 5 8329.70 
6 17223.84 6 5948.64 
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Table ‎3-6: AMCA Heuristic Method result for example 6 using total ratio. 
 
 
  
Airplane Jobs 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20
Avionics 30 30 30 9
Power Plant 30 30 19
Airframe 25 25 7
Cabin 32
Avionics 21 30 27
Power Plant 11 8
Airframe 18 25 17
Cabin 3 35 11
Avionics 3 21
Power Plant 22 18
Airframe 8 25 25 25 18
Cabin 24 18
Avionics 9 30 30 26
Power Plant 12 14
Airframe 7 25 1
Cabin 17 35 13
Avionics 4 24
Power Plant 16 30 15
Airframe 24 25 25 25 12
Cabin 22 1
Avionics 6 30 30 27
Power Plant 15 9
Airframe 13 25 25 4
Cabin 34 15
Avionics 3 30 9
Power Plant 20
Airframe 21 25 5
Cabin 20 35 8
6
Number of workers assigned  at each day
7
2
4
1
3
5
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Table ‎3-7: AMCA Heuristic Method result for example 6 using maximum ratio. 
 
 
  
Airplane Jobs 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20
Avionics 24
Power Plant 30 10
Airframe 25 25 25 25 1
Cabin 35 7
Avionics 6 30 30 30 3
Power Plant 20 30 29
Airframe 24 25 8
Cabin 28 4
Avionics 27 30 21
Power Plant 1 18
Airframe 17 25 18
Cabin 31 18
Avionics 9 30 30 26
Power Plant 12 14
Airframe 7 25 1
Cabin 17 35 13
Avionics 4 24
Power Plant 16 30 15
Airframe 24 25 25 25 12
Cabin 22 1
Avionics 6 30 30 27
Power Plant 15 9
Airframe 13 25 25 4
Cabin 34 15
Avionics 3 30 9
Power Plant 20
Airframe 21 25 5
Cabin 20 35 8
3
5
6
Number of workers assigned  at each day
4
7
2
1
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4 CHAPTER 4 
Airplane Maintenance Scheduling   
4.1 Introduction 
This chapter is about airplane maintenance scheduling and it is divided into three 
sections. The first section contains description and assumptions for the problem. The 
second section introduces an integer-linear model and the final section is a numerical 
example to demonstrate how the model works. 
4.2 Problem Description and Assumptions 
4.2.1 Problem Descriptions 
The airplane maintenance center has limited capacity and resources. In order to 
make the best use of these resources, the airline company should schedule the 
maintenance check for its airplanes so that there is enough manpower and maintenance 
slot to perform the maintenance in time. The maintenance of an airplane should not be 
delayed beyond a specified number of flying hours set by the FAA. Any violation results 
in financial penalties. The minimum flying hours that is most economical to do the 
maintenance is called high-time. The high-time is a predefine level of accumulated flying 
hours that combine a batch of airplane components that need to be maintained. Figure 4-1 
shows time limit definition for an airplane where T1 is the time of the last performed 
maintenance check, T2 is high-time or the time the airplane is ready to go for 
maintenance, T3 is the time that the next maintenance is performed at and T4 is the time 
that the airplane cannot fly without performing the maintenance .  
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Figure ‎4-1: Time limit definition for an airplane. 
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4.2.2 The Assumptions 
1- The airplane flying hours for each period are deterministic. 
2- The time taken to perform the maintenance is deterministic for each maintenance 
check. 
3- There is only one maintenance center. 
4- The maintenance center has fixed capacity slots regardless of maintenance check 
type. 
5- Each airplane could have different flights per day. These form a flying tour. A 
flying tour starts and ends at the airport that has the maintenance center. 
6- The flying hours are assigned to the day where the airplane took off even if the 
arrival time is on the next day. 
4.3 The Integer-Linear Programming Model  
4.3.1 The Parameters 
i index for the airplane  i=1,2,…,I. 
m index for number of maintenance m=1,2,…,M. 
k index for time period k=1,2,…,K. 
    is the flying hours that airplane i have flown before period k =1. 
      is the planned flying hours that airplane i at period k may fly. 
    is the maintenance days required to perform maintenance to airplane i for type m of 
maintenance. 
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   is the number of maintenance slots available at period k. 
    is the maximum legal time that airplane i can fly after the last maintenance. 
    is the minimum time required for airplane i to be at high time state "maintenance can 
be performed to airplane i" 
4.3.2 The Decision Variables 
    is a binary variable. It is 1 if maintenance is being performed and 0 if maintenance is 
not performed for airplane i at period k. 
      is a binary variable. It is set to  1 if maintenance m for airplane i at period k is 
completed and  0 otherwise. 
    is the time period at which the  airplane i has completed maintenance type m. 
     is the total flying hours that airplane i has flown up to the time the maintenance 
type m is being performed. 
      is the flying hours that airplane i has missed while performing maintenance type  
m. 
4.3.3 Integer- Linear Model 
The objective function is to maximize the total flying hours for all airplanes. 
   ∑ ∑           
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The next set of equations calculate the sum of hours that airplane i missed while doing 
maintenance type m.  
       ∑ ∑           
 
         
                        
 
     
                   
 The next constraints calculate the total flying hours that airplane i flew up to the time it 
entered to perform maintenance type m. 
      ∑      ∑           
 
   
 
     
 ∑       
 
   
                
                                                                                                                      
The total flying hours while performing the first maintenance for airplane i must be 
greater than or high- time and less than or equal the maximum legal flying hours. 
                                                                                                            
The total flying hours while performing maintenance m for airplane i must be greater 
than or equal high-time and less than or equal the maximum legal flying hours. 
                                                                        (4.5) 
The next set of constraints is to assign the maintenance days. 
∑    
 
         
                                                              
The following set of equations set the values of      to zero because maintenance type m 
cannot be completed at these periods. 
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The next set computes the period that maintenance type m for airplane i has been 
completed. 
    ∑       
 
   
                                                                                       
The next constrains to insure that maintenance type m is done before m+1 to airplane i. 
                                                                                                 
The total number of airplanes at the maintenance center cannot exceed the number of 
slots available. 
∑      
 
                                                                                                                      
The next constraints insure maintenance type m for airplane i is performed once. 
∑    
 
   
                                                                                                 
In the next section, we illustrate the use of the above model by solving few examples. 
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4.4 Numerical Examples  
In this section , we solved four example that differ in the number of airplanes, 
length of planning period and the number of maintenance to be performed. Example 1 is 
presented in this section and the rest are in Appendix A. In Example 1, we solved the 
AMS problem for twenty airplanes during a planning horizon of ninety days. Table 4-1 
shows the maintenance checks M1, M2 and M3 which are the first, second and third 
maintenance that required to be scheduled in sequence and number under these columns 
are the days that is needed to perform the maintenance for each airplane. For example, 
airplane 1 for maintenance M3 requires 2 days to perform the maintenance. Also, Table 
4-1 shows the maintenance interval data where ST is the number of flying hours that has 
already the airplane flew, LT is the minimum flying hours that must be flown before 
doing maintenance, UT is the maximum flying hours that airplane cannot fly after it 
before performing the maintenance. Table 4-2 to Table 4-7 are the scheduled flying hours 
for each airplane and the available maintenance slots for the ninety days. Table 4-8 to 
Table 4-10 shows the solution for Example 1. For example maintenance M1 for airplane 
13 is scheduled at days 26 and 27 and maintenance M2 for airplane 3 is scheduled at day 
54. 
LINGO 12.0 software package is used on PC with Windows 7 Professional, 
processor intel (R) core(TM) i5-2500 CPU @ 3.30GHz 3.30 GHz , installed memory 
(RAM) 8GB and 32-bit operating system to solve these examples. Table 4-11 shows the 
number of airplanes, variables, integer variables, constraints and elapsed runtime for each 
example solved. 
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Example 1 
Table ‎4-1: AMS Example 1 maintenance checks and maintenance interval data. 
Airplane LT UT ST M1 M2 M3 
1 100 275 183 1 1 2 
2 150 275 232 1 1 1 
3 600 800 263 1 1 1 
4 100 275 32 2 1 - 
5 300 375 144 1 2 1 
6 500 600 381 1 1 1 
7 500 600 401 1 1 1 
8 300 375 244 1 1 1 
9 100 275 110 1 1 - 
10 500 600 288 1 1 2 
11 100 275 258 1 1 1 
12 150 275 179 1 1 1 
13 600 800 172 2 1 1 
14 100 275 162 1 2 - 
15 300 375 162 1 1 1 
16 500 600 304 1 1 1 
17 500 600 192 1 1 1 
18 300 375 72 1 1 1 
19 100 275 250 1 1 - 
20 500 600 22 1 1 - 
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Table ‎4-2: AMS problem Example 1 flying hours and maintenance capacity slots from day 
1-15. 
Airplane\Day 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 
1 9 8 8 8 8 8 8 9 9 9 8 9 8 8 9 
2 8 9 8 9 9 8 9 8 9 8 9 9 9 8 9 
3 26 25 24 24 26 24 25 24 25 24 25 25 25 24 26 
4 7 6 7 7 7 7 6 7 7 7 7 7 7 7 6 
5 12 12 12 12 12 12 12 12 13 12 12 13 13 12 12 
6 19 18 17 19 17 17 18 18 19 16 16 19 16 16 19 
7 18 20 18 19 19 19 19 18 18 18 20 19 20 20 18 
8 13 13 14 14 13 14 12 14 14 12 14 12 13 13 13 
9 5 4 6 4 6 5 6 4 4 4 6 5 5 6 4 
10 18 19 20 19 16 18 22 24 22 18 21 17 21 22 24 
11 9 9 8 8 9 8 9 8 9 9 8 9 9 8 9 
12 8 8 8 9 8 8 9 8 9 8 9 9 8 8 9 
13 24 26 26 25 24 25 26 24 26 25 26 24 26 25 25 
14 7 6 6 6 7 6 6 7 7 7 6 7 7 6 6 
15 13 12 12 12 12 13 13 12 13 12 12 13 12 13 12 
16 16 17 19 18 18 19 16 17 16 16 18 18 16 19 19 
17 18 20 19 20 19 18 20 19 20 19 20 20 19 18 18 
18 13 13 13 14 13 13 13 13 14 14 14 12 14 12 12 
19 5 6 5 4 4 4 4 6 6 6 6 4 6 4 5 
20 17 17 20 20 19 16 18 17 20 24 19 18 17 18 22 
Capacity 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 
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Table ‎4-3: AMS problem Example 1 flying hours and maintenance capacity slots from day 
16-30. 
Airplane\ Day 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 
1 8 9 8 9 8 8 8 8 8 9 8 9 9 9 8 
2 8 9 9 8 8 8 8 9 8 8 8 9 9 9 8 
3 24 24 26 26 24 26 24 24 26 26 24 24 25 24 26 
4 7 6 7 7 6 7 7 7 7 7 6 7 6 7 7 
5 13 13 12 13 12 12 12 13 12 12 12 13 13 13 12 
6 17 19 16 18 19 17 17 18 18 18 18 16 16 17 17 
7 18 19 20 18 18 19 19 20 19 18 18 18 18 19 19 
8 12 14 14 14 14 14 14 13 13 13 12 12 14 12 14 
9 5 4 6 6 5 4 5 6 4 4 6 5 5 5 6 
10 20 17 24 17 21 20 17 19 24 23 23 18 24 23 23 
11 9 8 8 8 8 8 8 8 8 9 8 9 9 9 8 
12 8 8 8 8 8 8 9 8 8 9 8 9 8 9 9 
13 26 24 25 25 25 24 25 26 25 24 25 24 24 25 25 
14 7 6 7 6 7 7 7 6 6 6 6 7 6 7 7 
15 13 12 12 12 13 13 13 12 12 12 13 12 12 13 13 
16 17 19 18 18 17 19 16 19 17 16 17 16 18 17 18 
17 19 20 20 20 19 20 18 19 19 19 18 19 19 20 19 
18 14 14 12 14 12 13 13 14 13 13 12 12 13 13 13 
19 4 6 5 6 5 6 5 4 5 4 4 4 5 5 4 
20 20 21 20 19 18 23 24 18 18 21 24 17 16 21 22 
Capacity 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 
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Table ‎4-4: AMS problem Example 1 flying hours and maintenance capacity slots from day 
31-45. 
Airplane\ Day 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 
1 8 9 9 8 8 8 9 9 8 8 9 8 8 8 8 
2 8 8 9 9 8 9 9 9 9 8 9 9 9 8 9 
3 26 25 25 25 26 26 26 24 25 24 26 24 24 25 24 
4 6 7 6 6 7 7 7 7 6 6 7 7 6 6 7 
5 13 13 12 13 12 13 12 12 12 12 13 13 12 12 13 
6 18 18 16 18 16 16 17 16 16 16 17 16 16 18 18 
7 19 19 20 20 20 19 19 19 20 20 20 19 19 20 18 
8 13 14 12 14 14 14 14 13 14 12 12 12 13 12 13 
9 5 5 5 5 6 4 6 5 4 6 6 6 4 4 6 
10 24 19 21 24 17 23 21 23 19 20 17 23 17 23 20 
11 9 9 8 9 9 8 9 8 9 8 8 9 9 9 9 
12 8 9 9 9 9 9 8 8 9 9 9 9 9 9 8 
13 24 25 26 25 25 25 24 24 24 26 24 24 25 26 26 
14 6 7 6 6 7 7 7 7 7 6 7 7 7 6 7 
15 12 13 13 13 13 13 13 13 13 12 12 12 13 12 13 
16 19 19 19 19 18 18 16 17 18 18 16 17 18 16 19 
17 19 20 20 19 18 20 18 20 20 18 18 19 19 20 19 
18 13 12 13 13 12 12 13 14 13 13 14 12 12 13 12 
19 4 5 6 4 5 4 4 4 6 5 5 4 6 4 4 
20 17 21 21 22 22 22 22 16 24 18 17 22 23 23 16 
Capacity 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 
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Table ‎4-5: AMS problem Example 1 flying hours and maintenance capacity slots from day 
46-60. 
Airplane\ Day 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60 
1 9 8 9 9 8 8 8 9 8 9 8 9 8 9 8 
2 8 8 8 9 8 9 9 9 9 9 8 8 8 9 9 
3 25 26 25 24 25 26 25 24 25 25 25 25 24 26 24 
4 7 7 7 6 7 6 7 7 7 7 6 7 6 6 7 
5 12 13 13 13 12 13 13 12 12 12 12 12 13 13 13 
6 16 18 19 18 17 16 16 16 17 16 17 17 16 17 19 
7 19 19 19 18 18 18 20 19 19 20 20 20 19 19 18 
8 13 14 13 13 13 14 12 14 12 12 14 12 13 13 13 
9 4 4 5 5 4 6 4 6 4 6 5 4 4 6 4 
10 20 18 18 17 18 16 23 17 24 21 18 20 19 18 24 
11 9 8 8 9 8 9 8 8 9 9 9 8 9 9 9 
12 9 9 8 8 8 8 9 9 9 9 9 8 8 9 9 
13 24 26 26 24 26 26 25 26 26 26 25 26 25 25 24 
14 6 6 7 6 6 7 7 7 6 7 6 6 7 6 7 
15 13 13 12 12 12 12 13 12 13 13 12 13 12 12 12 
16 16 16 17 18 16 19 17 16 19 19 17 16 17 19 17 
17 20 20 20 18 20 18 19 20 19 20 18 18 19 18 19 
18 12 12 12 12 12 13 13 12 12 14 14 14 13 13 14 
19 5 5 5 4 4 5 5 4 4 5 6 6 5 4 4 
20 22 18 18 23 17 21 16 18 23 17 24 23 18 21 17 
Capacity 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 
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Table ‎4-6: AMS problem Example 1 flying hours and maintenance capacity slots from day 
61-75. 
Airplane\ Day 61 62 63 64 65 66 67 68 69 70 71 72 73 74 75 
1 9 8 9 8 9 9 8 9 9 9 8 9 8 9 8 
2 9 8 8 9 8 8 9 8 9 8 8 9 8 8 9 
3 24 25 24 24 24 25 26 25 25 26 25 26 24 24 26 
4 6 7 7 7 6 7 7 6 6 7 6 6 6 6 7 
5 13 13 13 13 12 12 12 13 12 12 13 12 13 12 12 
6 19 18 16 19 19 16 19 17 19 18 17 19 17 17 17 
7 20 20 20 20 19 18 20 20 18 20 20 20 20 19 20 
8 12 14 13 14 12 13 13 14 12 14 14 14 12 14 14 
9 6 4 5 6 5 6 4 6 6 6 5 4 6 4 4 
10 19 22 16 17 21 21 21 21 19 21 17 17 21 19 22 
11 8 8 8 8 9 9 8 9 9 8 8 9 9 9 8 
12 9 8 8 9 8 9 8 9 8 9 9 9 9 9 8 
13 25 25 26 24 24 25 24 24 26 26 25 24 24 24 26 
14 7 7 6 7 6 7 7 7 6 7 6 6 6 6 7 
15 12 13 12 13 12 12 12 12 12 12 12 13 13 13 13 
16 16 19 17 17 18 17 19 18 18 18 16 17 17 16 17 
17 19 18 18 19 18 19 19 18 20 19 19 18 18 20 18 
18 13 14 13 13 13 14 14 14 13 13 14 12 13 12 12 
19 4 6 4 5 5 5 6 4 5 5 5 6 6 6 6 
20 21 18 24 20 17 17 23 19 17 20 18 19 17 21 16 
Capacity 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 
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Table ‎4-7: AMS problem Example 1 flying hours and maintenance capacity slots from day 
76-90. 
Airplane\ Day 76 77 78 79 80 81 82 83 84 85 86 87 88 89 90 
1 9 9 8 8 9 9 8 9 9 8 8 9 8 9 9 
2 9 9 9 9 9 8 9 8 9 9 9 9 8 8 8 
3 26 26 24 24 24 24 26 24 26 25 24 24 26 26 25 
4 6 7 7 7 6 6 6 7 7 6 7 6 6 7 6 
5 13 12 13 12 13 12 13 13 13 12 12 13 12 13 13 
6 17 16 19 18 17 17 18 17 19 19 17 18 17 16 16 
7 18 18 18 20 19 20 18 20 18 20 20 19 20 19 18 
8 13 14 14 13 12 13 13 13 13 13 14 12 14 13 14 
9 6 5 6 6 6 6 6 6 4 4 6 4 6 4 4 
10 18 17 18 20 20 19 19 17 19 21 17 17 17 20 22 
11 9 8 8 9 8 8 9 9 9 9 9 8 9 8 9 
12 8 8 8 9 9 9 8 8 9 9 9 8 9 8 9 
13 24 25 24 24 26 25 24 26 26 26 24 24 25 25 25 
14 7 6 6 6 6 7 7 6 6 7 6 6 7 6 6 
15 12 12 13 13 13 13 12 13 12 12 12 12 13 12 12 
16 19 18 19 18 16 16 18 19 19 17 18 18 18 18 17 
17 19 18 18 20 19 19 19 20 19 18 18 19 18 18 20 
18 12 13 13 13 13 14 13 12 12 13 12 14 14 13 14 
19 6 4 5 5 6 4 5 6 5 4 6 4 6 6 6 
20 18 17 20 16 22 16 19 20 21 20 18 21 22 17 18 
Capacity 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 
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Airplane\Day
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Table ‎4-11: Model information for AMS problems solved. 
 
 
  
Example Number of Airplanes
Number of 
Variables
Number of Integer 
Variables
Number of 
Constraints
Runtime         
(h,mm,ss)
1 20 7380 7200 5885 0:00:03
2 30 18360 18000 15233 0:00:12
3 40 30480 30000 25219 0:00:46
4 50 54750 54000 46866 0:03:58
- 100 183700 182500 149042 0:11:10
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5 CHAPTER 5 
Airplane Maintenance Scheduling With Maintenance Crew 
Assignment  
5.1 Introduction 
 In Chapter 3, we solved the problem of assigning maintenance crew to perform 
maintenance on airplane. In Chapter 4, we assign the maintenance days to the airplanes. 
This chapter is about airplane maintenance scheduling with maintenance crew 
assignment. We find the maintenance days for airplane and assign the crew. Solving the 
combined problem will result in a nonlinear integer program which is difficult to solve. 
There for, we design a heuristic algorithm to solve the problem. The chapter is divided 
into three sections. The first section contains the description and assumptions for the 
problem. The second section presents a heuristic approach used to solve the problem and 
the final section contains a numerical example to demonstrate how the model works. 
5.2 Problem Description and Assumptions 
5.2.1 Problem Description 
The problem is a combination of both Chapter 3 and Chapter 4 problems, where 
we have a set of airplanes that have fixed flying schedule and set of maintenance checks.  
Each maintenance check has different jobs that require given man-day or man-shift in 
order to be completed. The objective is to find best airplane maintenance schedule that 
minimize ground cost of the airplanes. 
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5.2.2 The Assumptions 
1- The airplane flying hours for each period are deterministic  
2- The maintenance center has fixed number of slots regardless of maintenance 
check type. 
3- There is one maintenance center. 
4- Each airplane could have different flights per day. These form a flying tour. A 
flying tour start and ends at the airport that has the maintenance center. 
5- The flying hours are assigned to the day where the airplane took off even if the 
arrival time is on the next day. 
6- The time taken to finish the job is deterministic. 
7- The number of workers for each job is deterministic. 
8- Assigned workers cannot be shifted or moved to another airplane until the 
assigned period ends. 
9- The job required for airplane can be performed in separated periods.  
10- Workers are specialized in one type of job. 
5.3 The Heuristic Algorithm  
Step 1: Calculate the period it takes to finish each maintenance type    if the entire 
workers assigned to that maintenance. 
       
     
 ⌈
    
 
    
⌉  
Where ⌈ ⌉ is‎the‎smallest‎integer‎≥‎x 
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Step 2: Using                          and        , generate AMS using Model 2 in 
Chapter 4.  If the problem is feasible go to Step 3. Otherwise stop and use best solution 
founded so far. 
Step 3: From the AMS generated from Step 2, we will identify the start and end period 
for each maintenance check for each airplane. 
  is the end period of maintenance 
  is the start period of the maintenance 
                                                                                                                                                     
                                                                                                                                      
We will use model 1 AMCA to assign workers. Assuming that each maintenance check is 
a separate airplane and workers     will be assigned in period  . The following set of 
constraints will perform this requirement 
                                                                                               
Step 4: Save the best solution generated so far to be compared with future solutions. 
Step 5: Check the AMCA schedule with AMS for each airplane as shown in step 6,7 and 
8. Start with the first maintenance check then the next and so. This is because any change 
in a maintenance check periods might affect subsequent checks. 
Step 6: if                                               stop and 
report the solution. 
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Step 7: if                             and go to Step 2. 
Step 8: If                  then the maintenance crew has been assigned later than 
it should:  
A. Check if  ∑    
 
                      . Then set          and go 
to Step 3, else 
B. Let N be the number of airplanes for which                    
            . Set                 and go to Step 2.  
5.4 Numerical Examples  
 We have solved two examples. Example 1 is presented in this section and 
Example 2 in the appendix A. Example 1 has 10 airplanes, some of which require one 
maintenance check and some require two maintenance checks during a period of 60 days.  
Example 2 has 20 airplanes, , some of which require two maintenance checks and some 
require three maintenance checks during the next 90 days. Table 5-1 & Table 5-2 are the 
daily flying hours and available slots for maintenance. Table 5-3 shows the maintenance 
interval data. In Table 5-3, ST is the number of flying hours that have  already been 
flown by each airplane, LT is the minimum flying hours that must be flown before 
performing maintenance and UT is the maximum flying hours that an airplane cannot fly 
after it without performing due maintenance. Table 5-4 contains the required man-day for 
each job for each maintenance check. Step 1 of the heuristic algorithm results in the 
maintenance schedule shown in Table 5-5. It shows the required days to complete the 
maintenance checks. Step 2 gives the AMS in Table 5-6 & Table 5-8.  Step3 results in the 
AMCA for the problem, as shown in Table 5-7 & Table 5-9.  Table 5-8, shows that the 
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maintenance M2 for Airplane 8 is scheduled at day 38 ( f =38), however, in Table 5-9 the 
workers took two days (day 38 & 39 and         ) to complete the maintenance. In 
Step 7, we compute             . The problem resolved in Step 2 with M82 
=2 and we get AMS exactly as in Table 5-6. Table 5-10 shows that the maintenance M2 
for airplane 8 will take place in days 38 & 39. Performing Step3 again, we will get 
AMCA schedule that is the same as in the previous solution, hence we stop. 
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Table ‎5-3: AMS with AMCA problem Example 1 maintenance interval data. 
Airplane LT UT ST 
1 100 275 183 
2 150 275 232 
3 600 800 263 
4 100 275 32 
5 300 375 144 
6 500 600 381 
7 500 600 401 
8 300 375 244 
9 100 275 110 
10 500 600 288 
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Table ‎5-4: AMS with AMCA problem Example 1 man-day required to complete 
maintenance checks for the airplanes. 
 
   
Man-day required to complete the job 
Aircraft 
Maintenance 
Check 
Ground time 
cost SR/Day 
Avionics 
Power 
Plant 
Airframe Cabin 
1 M1 5567 37 24 25 28 
1 M2 5567 20 17 20 25 
2 M1 11565 30 26 22 24 
2 M2 11565 29 23 25 21 
3 M1 5108 43 65 42 51 
3 M2 5108 14 13 17 15 
4 M1 2294 19 15 13 16 
5 M1 7270 27 25 22 15 
5 M2 7270 34 42 59 42 
6 M1 9949 20 28 23 30 
6 M2 9949 46 35 30 63 
7 M1 3281 19 10 18 15 
7 M2 3281 25 25 30 22 
8 M1 7105 32 29 25 19 
8 M2 7105 20 17 30 24 
9 M1 4182 23 27 20 15 
10 M1 11963 25 25 20 31 
10 M2 11963 41 22 25 30 
Number of workers available 40 35 30 35 
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Table ‎5-5: AMS with AMCA problem Example 1 maintenance checks data*. 
 
*M1 and M2 are the maintenance need to be done in sequence. 
 
  
Airplane M1 M2
1 1 1
2 1 1
3 2 1
4 1 -
5 1 2
6 1 2
7 1 1
8 1 1
9 1 -
10 1 2
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Solution for Example 1 
Table ‎5-6: Solution for AMS with AMCA Example 1 airplane maintenance schedule from 
day 1 to 30. 
 
Table ‎5-7: Solution for AMS with AMCA Example 1 maintenance crew working schedule 
from day 1 to 30. 
 
 
  
Airplane\Day 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
1 M1
2 M1
3 M1 M1
4
5 M1
6 M1
7 M1
8 M1
9
10 M1
Aircrafts\Day 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
Avionics 37
Power Plant 24
Airframe 25
Cabin 28
Avionics 30
Power Plant 26
Airframe 22
Cabin 24
Avionics 40 3
Power Plant 35 30
Airframe 30 12
Cabin 35 16
Avionics
Power Plant
Airframe
Cabin
Avionics 27
Power Plant 25
Airframe 22
Cabin 15
Avionics 20
Power Plant 28
Airframe 23
Cabin 30
Avionics 19
Power Plant 10
Airframe 18
Cabin 15
Avionics 32
Power Plant 29
Airframe 25
Cabin 19
Avionics
Power Plant
Airframe
Cabin
Avionics 25
Power Plant 25
Airframe 20
Cabin 31
9
10
8
6
7
4
5
3
1
2
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Table ‎5-8: Solution for AMS with AMCA Example 1 airplane maintenance schedule from 
day 31 to 60. 
 
Table ‎5-9: Solution for AMS with AMCA Example 1 maintenance crew working schedule 
from day 31 to 60. 
 
  
Airplane\Day 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60
1 M2
2 M2
3 M2
4 M1
5 M2 M2
6 M2 M2
7 M2
8 M2
9 M1
10 M2 M2
Aircrafts\Day 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60
Avionics 20
Power Plant 17
Airframe 20
Cabin 25
Avionics 29
Power Plant 23
Airframe 25
Cabin 21
Avionics 14
Power Plant 13
Airframe 17
Cabin 15
Avionics 19
Power Plant 15
Airframe 13
Cabin 16
Avionics 34
Power Plant 35 7
Airframe 30 29
Cabin 7 35
Avionics 40 6
Power Plant 35
Airframe 30
Cabin 35 28
Avionics 25
Power Plant 25
Airframe 30
Cabin 22
Avionics 11 9
Power Plant 12 5
Airframe 5 25
Cabin 14 10
Avionics 23
Power Plant 27
Airframe 20
Cabin 15
Avionics 20 21
Power Plant 22
Airframe 10 15
Cabin 30
4
5
3
1
2
9
10
8
6
7
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Table ‎5-10: Solution for AMS with AMCA Example 1 airplane maintenance schedule from 
day 31 to 60. 
 
  
Airplane\Day 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60
1 M2
2 M2
3 M2
4 M1
5 M2 M2
6 M2 M2
7 M2
8 M2 M2
9 M1
10 M2 M2
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6 CHAPTER 6 
Conclusion and Future Research 
6.1 Introduction 
In this chapter we summaries the work done in this thesis and suggest some 
research to be done in the future. 
6.2 Summary 
In this thesis, airplane maintenance scheduling with maintenance crew assignment 
have been studied as separate problems;  maintenance crew assignment problem in 
Chapter three and airplane maintenance scheduling in Chapter four and as one problem in 
Chapter five.  
In the maintenance crew assignment problem, the airplane maintenance check 
requires manpower per period for different jobs or activities in order to be performed and 
only workers specialized in that kind of job can do the work. The objective is to minimize 
the total ground cost for all the airplanes. The problem is modeled as an MILP. Different 
examples are solved. 
The airplane maintenance scheduling problem in this thesis assumes that airplanes 
follow fixed flying schedule and maintenance checks can be done within known interval 
of flying hours where the maintenance center has available capacity slots. The objective 
is to schedule the airplane maintenance checks while maximizing the total flying hours. 
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The problem is modeled as an integer-linear model. Different examples are solved to 
illustrate how the model works. 
In Chapter five, airplane maintenance scheduling with maintenance crew 
assignment, combines the two problems where a heuristic approach which uses the MILP 
models from maintenance crew assignment and airplane maintenance scheduling are used 
to solve the problem. Two examples are solved to demonstrate how it works.  
6.3 Possible Extensions to the Models 
 For maintenance crew assignment model, possible extensions include:  
1- Changing the objective function to include start and end period of work in the 
airplane. 
2- Changing the assumptions to include multiple activity workers 
For airplane maintenance scheduling model, possible extensions or implementations 
includes:  
1- Using real data where the objective is to find maintenance schedule with less 
maintenance checks during holiday seasons. 
2- Drop the assumption that a flying tour starts and ends at the airport that has the 
maintenance center. 
3- Having multiple maintenance centers. 
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For airplane maintenance scheduling with crew assignment, possible extensions or 
implementations include:  
1- Testing the model with real life data 
2- Updating the model to fit other applications, e.g. for factory that has multiple 
production lines and preventive maintenance is done after certain hours of 
production and the objective is to find a maintenance schedule that keeps some 
production lines running within one or multiple levels of production while doing 
maintenance for other production lines. 
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Appendix A 
Airplane Maintenance Crew Assignment example 1 to 5 
Table 1: AMCA problem example 1 with two airplanes. 
Example1 Man-day needed to complete the job Ground time cost 
SR/day Aircrafts\jobs Avionics Power Plant Airframe Cabin 
1 49 62 49 65 14898 
2 66 90 59 16 3799 
Number of worker 
available 
30 30 25 35 
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Table 2: Solution for AMCA problem example 1 with two airplanes. 
  
Number of workers assigned at 
each day 
Airplane job\day 1 2 3 4 5 6 
1 
Avionics 19 
 
30 
   Power Plant 2 30 30 
   Airframe 24 25 
    Cabin 30 
 
35 
   
2 
Avionics 11 
  
30 24 1 
Power Plant 28 
  
30 30 2 
Airframe 1 
 
25 25 8 
 Cabin 
 
15 
   
1 
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Table 3: AMCA problem example 2 with three airplanes. 
Example2 Man-day needed to complete the job Ground time 
cost SR/ Day Aircrafts Avionics Power Plant Airframe Cabin 
1 27 52 54 24 6837 
2 43 70 100 30 11660 
3 74 83 77 24 5530 
Number of worker 
available 
30 30 25 35 
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Table 4: Solution for AMCA example 2 with three airplanes. 
  Number of workers assigned at each day 
Airplane job\day 1 2 3 4 5 6 7 8 9 10 
1 
Avionics 
 
17 9 1 
      Power Plant 
 
20 
 
1 30 
 
1 
   Airframe 
    
25 6 23 
   Cabin 5 18 
    
1 
   
2 
Avionics 30 13 
        Power Plant 30 10 30 
       Airframe 25 25 25 25 
      Cabin 29 
  
1 
      
3 
Avionics 
   
29 
 
30 
 
14 
 
1 
Power Plant 
   
22 
 
30 
 
30 
 
1 
Airframe 
      
2 25 25 25 
Cabin 1 17 5 
     
1 
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Table 5: AMCA problem example 3 with four airplanes. 
Example3 Man-day needed to complete the job Ground time 
cost SR/Day Aircrafts Avionics Power Plant Airframe Cabin 
1 91 87 97 48 3335 
2 86 85 41 55 11722 
3 85 70 66 55 5451 
4 98 23 111 27 5853 
Number of worker 
available 
30 30 25 35 
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Table 6: Solution for AMCA problem example 3 with four airplanes. 
  Number of workers assigned at each day 
Airplane job\day 1 2 3 4 5 6 7 8 9 10 11 12 13 
1 
Avionics                 1 30 30 30   
Power Plant                   30 30   27 
Airframe     7             15 25 25 25 
Cabin     35 12       1           
2 
Avionics 30 26 30                     
Power Plant 25 30 30                     
Airframe 16 25                       
Cabin 20 35                       
3 
Avionics   4   30 21 30               
Power Plant 5     28 7 30               
Airframe 9   7 25 25                 
Cabin 15     5 35                 
4 
Avionics         9   30 30 29         
Power Plant         23                 
Airframe     11     25 25 25 25         
Cabin                 27         
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Table 7: AMCA problem example 4 with five airplanes. 
Example4 Man-day needed to complete the job 
Ground time 
cost SR/Day 
Aircrafts Avionics Power Plant Airframe Cabin 
 
1 97 29 46 90 13460 
2 21 15 34 41 11999 
3 20 81 98 57 14954 
4 61 44 75 47 11741 
5 95 55 31 36 7227 
Number of worker 
available 
30 30 25 35 
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Table 8: Solution for AMCA problem example 4 with five airplanes 
  Number of workers assigned at each day 
Airplane job\day 1 2 3 4 5 6 7 8 9 10 11 12 
1 
Avionics 30 7 30 30                 
Power Plant 5 15 8 1                 
Airframe 16   5 25                 
Cabin 20   35 35                 
2 
Avionics   21                     
Power Plant   15                     
Airframe 9 25                     
Cabin 14 27                     
3 
Avionics           20             
Power Plant     22 16     30 13 
   
  
Airframe     20   25 25 8 20 
   
  
Cabin 1 1     6 35 14           
4 
Avionics             1   30 30     
Power Plant       13   30     1       
Airframe                 11 14 25 25 
Cabin               35       12 
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Table 9: AMCA problem example 5 with six airplanes. 
Example5 Man-day needed to complete the job Ground time 
cost SR/Day Aircrafts Avionics Power Plant Airframe Cabin 
1 30 89 63 88 7565 
2 63 38 53 30 11499 
3 25 83 67 75 5825 
4 70 20 70 81 12962 
5 77 46 45 81 2732 
6 42 66 44 25 3836 
Number of worker 
available 
30 30 25 35 
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Table 10: Solution for AMCA problem example 5 with six airplanes. 
  
Number of workers assigned at each day 
Airplane Jobs 1 2 3 4 5 6 7 8 9 10 11 12 13 14 
1 
Avionics               30             
Power Plant   
 
12   26 30 30   
     
  
Airframe   
 
      25 25 13 
     
  
Cabin         34 35 19               
2 
Avionics     20 30 13                   
Power Plant 10 28       
        
  
Airframe     5 23 25 
        
  
Cabin       30                     
3 
Avionics             25               
Power Plant   
  
            30 23 30 
 
  
Airframe   
  
2       12 3   25 25 
 
  
Cabin             16 35 24           
4 
Avionics 30 30 10                       
Power Plant 20     
          
  
Airframe 25 25 20 
          
  
Cabin 35 35 11                       
5 
Avionics                 17 30 30       
Power Plant   
 
16 30                     
Airframe   
 
            3       25 17 
Cabin                 11 35 35       
6 
Avionics         17 25                 
Power Plant   2     4     30 30   
   
  
Airframe                 19 25 
   
  
Cabin     20 5                     
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Airplane Maintenance Scheduling Example 2 to 4 
Example 2 
Table 11: AMS Example 2 maintenance checks and maintenance interval data. 
Airplane LT UT ST M1 M2 M3 M4 
1 300 375 197 1 1 1 - 
2 300 375 87 1 1 - - 
3 700 1000 769 1 1 1 - 
4 150 275 79 1 1 1 - 
5 400 600 247 2 1 - - 
6 600 750 671 1 1 1 - 
7 400 600 546 1 1 1 1 
8 400 600 244 1 1 1 - 
9 150 275 10 1 2 - - 
10 600 750 201 1 1 2 - 
11 300 375 58 1 1 - - 
12 300 375 301 1 1 1 - 
13 700 1000 597 1 2 1 - 
14 150 275 184 1 1 1 - 
15 400 600 495 2 1 1 - 
16 600 750 705 1 1 1 - 
17 600 750 46 1 1 1 - 
18 400 600 321 1 2 1 - 
19 150 275 156 1 1 - - 
20 600 750 413 1 1 1 - 
21 300 375 168 1 1 1 - 
22 300 375 24 1 1 - - 
23 700 1000 818 1 2 1 - 
24 150 275 260 1 1 1 - 
25 300 375 329 1 1 1 1 
26 600 750 441 1 1 1 - 
27 600 750 742 1 1 1 2 
28 300 375 33 1 1 1 1 
29 150 275 137 1 1 - - 
30 600 750 49 1 1 1 - 
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Table 12: AMS problem Example 2 flying hours and maintenance capacity slots from day 1 
to 15. 
Airplane\Day 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 
1 8 9 9 8 9 9 9 9 9 8 9 9 8 9 9 
2 8 9 9 8 8 8 8 9 8 8 9 9 9 8 9 
3 24 26 25 26 25 26 24 24 26 25 26 25 26 25 26 
4 6 6 6 7 6 6 7 6 6 7 6 6 7 7 6 
5 13 12 13 12 12 13 13 13 13 12 13 12 13 13 12 
6 19 19 18 16 17 19 17 17 17 16 19 18 17 17 18 
7 19 19 18 19 18 20 18 20 18 20 20 18 19 18 18 
8 14 13 12 14 13 13 12 13 13 12 14 14 12 14 14 
9 5 6 6 6 4 5 4 5 6 6 5 6 4 6 4 
10 20 17 17 22 18 21 21 20 19 17 19 17 18 20 20 
11 9 8 9 8 9 8 8 8 9 9 9 8 9 9 8 
12 8 9 9 8 8 9 9 9 8 8 8 8 9 9 9 
13 26 26 26 25 26 25 25 26 26 24 26 26 25 26 25 
14 6 6 7 6 7 6 6 6 7 6 6 6 7 6 7 
15 13 12 13 12 13 13 13 13 13 13 13 13 13 13 13 
16 16 17 18 16 17 16 17 16 16 19 16 16 19 18 18 
17 18 20 18 18 20 20 18 19 18 18 19 20 20 20 19 
18 14 13 13 14 12 13 13 13 14 12 12 13 13 12 14 
19 6 4 4 6 4 6 6 4 5 5 5 5 4 6 4 
20 24 19 22 24 23 20 19 22 23 20 17 19 22 20 18 
21 9 9 9 9 8 8 9 8 8 9 8 9 8 9 9 
22 9 8 9 8 9 8 9 9 8 8 8 8 8 8 8 
23 25 25 25 25 25 26 25 26 26 26 24 25 26 24 24 
24 7 6 6 6 6 7 7 6 7 6 6 7 7 7 7 
25 13 13 12 13 12 12 12 13 12 13 12 13 13 12 13 
26 18 17 16 18 19 16 17 17 17 17 19 16 16 17 19 
27 19 18 20 20 19 20 18 18 19 18 18 19 20 19 20 
28 14 14 12 13 14 14 14 14 14 12 14 12 14 13 14 
29 4 4 6 5 6 5 4 5 4 5 4 6 4 5 4 
30 23 17 19 18 18 19 21 22 22 16 16 22 22 20 20 
Capacity 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 
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Table 13: AMS problem Example 2 flying hours and maintenance capacity slots from day 
16 to 30. 
Airplane\Day 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 
1 9 8 8 9 8 9 9 8 9 8 9 8 9 9 9 
2 9 9 9 9 8 8 8 8 9 8 8 8 9 8 9 
3 24 25 24 26 26 25 26 26 24 25 25 26 26 26 25 
4 7 7 6 6 7 7 6 7 6 7 7 7 7 6 6 
5 12 12 13 12 13 13 12 12 13 13 12 13 13 13 13 
6 19 18 17 17 19 16 17 16 16 18 18 19 17 19 19 
7 19 20 18 18 19 18 18 19 20 20 20 19 20 19 18 
8 14 14 12 13 13 12 13 13 14 14 12 14 12 13 13 
9 6 6 4 6 6 5 4 5 4 4 4 5 6 5 6 
10 22 21 19 18 21 20 19 19 23 19 18 24 20 24 17 
11 8 8 8 9 9 9 8 9 8 9 8 8 8 9 9 
12 9 8 8 9 9 9 9 9 8 8 8 9 9 8 8 
13 26 26 25 25 25 25 24 26 26 26 26 25 26 26 26 
14 7 7 7 7 7 7 6 6 6 7 7 7 7 7 7 
15 13 13 12 12 12 12 12 12 13 12 12 13 12 13 13 
16 16 18 19 18 19 18 17 18 16 16 18 18 18 16 19 
17 19 18 20 19 20 19 19 18 20 20 19 20 18 19 20 
18 14 14 13 14 12 12 12 14 12 13 12 12 14 12 13 
19 5 6 4 6 5 4 5 4 4 4 4 6 5 6 6 
20 22 24 18 17 23 20 24 18 24 23 22 22 22 23 22 
21 9 8 8 9 8 8 9 8 8 9 8 9 9 9 8 
22 9 8 8 8 9 8 9 8 8 8 9 8 9 8 8 
23 24 24 25 26 26 25 26 26 26 25 26 26 25 24 25 
24 7 7 6 7 7 7 6 7 6 6 6 6 7 6 6 
25 12 12 13 12 12 13 12 12 12 12 12 12 12 12 12 
26 19 17 19 17 18 18 17 18 17 18 19 16 17 16 16 
27 19 20 18 20 20 20 19 20 19 18 18 19 18 18 18 
28 13 12 12 12 12 13 14 13 12 13 13 14 14 12 12 
29 4 5 6 4 4 6 4 6 6 4 4 6 4 6 4 
30 19 18 16 16 22 16 19 24 17 20 16 19 20 22 16 
Capacity 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 
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Table 14: AMS problem Example 2 flying hours and maintenance capacity slots from day 
31 to 45. 
Airplane\Day 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 
1 9 9 8 8 9 9 8 9 8 8 9 8 9 8 8 
2 9 9 9 8 9 8 8 9 9 8 8 9 9 8 8 
3 26 26 26 25 25 26 25 24 25 26 24 26 25 25 25 
4 7 6 7 6 7 6 7 6 6 6 6 7 6 7 6 
5 13 12 12 13 13 12 12 12 13 12 13 12 12 12 13 
6 19 18 16 16 16 18 18 19 16 17 16 16 17 17 18 
7 19 20 20 18 18 19 18 20 20 19 20 18 18 19 19 
8 13 13 14 14 14 14 12 13 13 12 14 12 12 13 13 
9 4 6 5 5 4 6 6 5 4 5 6 6 4 5 6 
10 16 24 22 24 16 18 20 20 21 17 21 21 16 21 19 
11 9 9 8 8 8 8 8 8 9 9 9 8 9 8 8 
12 9 9 9 8 9 9 9 9 9 9 8 9 8 9 9 
13 26 25 26 24 26 24 25 25 25 26 26 26 24 24 25 
14 7 6 6 6 7 7 6 6 7 6 6 6 7 7 7 
15 13 13 13 13 12 12 12 13 12 12 13 12 13 12 12 
16 16 19 19 19 18 17 18 17 18 19 17 18 19 18 17 
17 20 20 19 20 18 18 20 20 20 18 18 18 20 20 19 
18 12 12 13 13 12 13 12 13 14 14 12 12 13 12 14 
19 5 5 4 6 4 5 6 5 5 4 6 6 5 6 5 
20 17 16 24 18 20 23 24 21 16 24 21 24 17 24 17 
21 9 9 9 9 9 9 8 8 8 8 9 8 8 9 8 
22 8 9 8 8 9 8 8 9 9 8 8 9 8 9 8 
23 24 25 26 26 26 24 25 24 24 24 25 25 26 25 26 
24 7 6 7 6 6 7 6 7 7 7 6 6 6 6 6 
25 13 12 13 12 13 12 13 12 12 13 13 13 12 12 13 
26 17 17 19 18 16 17 19 16 16 17 18 18 17 19 18 
27 19 18 18 19 18 19 19 18 18 18 20 19 20 19 19 
28 12 12 14 14 12 12 13 12 13 14 14 14 14 13 12 
29 5 4 4 4 6 4 5 6 6 6 4 5 5 4 4 
30 19 24 22 18 24 24 19 23 22 18 18 21 19 18 24 
Capacity 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 
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Table 15: AMS problem Example 2 flying hours and maintenance capacity slots from day 
46 to 60. 
Airplane\Day 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60 
1 9 9 9 9 8 9 8 9 9 9 8 9 9 8 8 
2 9 9 9 8 8 8 8 9 8 9 8 8 9 9 8 
3 25 25 24 26 25 24 24 25 25 26 24 24 24 24 26 
4 6 7 7 6 6 7 6 7 7 6 6 6 7 6 6 
5 12 13 13 13 12 12 12 13 13 13 13 12 12 12 12 
6 18 17 16 16 18 18 16 19 19 16 16 16 17 18 18 
7 18 20 18 18 18 19 19 18 20 19 20 19 18 19 18 
8 12 12 14 14 13 12 13 12 12 13 14 14 14 13 13 
9 6 6 6 5 6 5 5 6 6 6 5 5 5 6 6 
10 21 22 20 24 23 23 23 16 17 21 18 19 20 16 19 
11 9 8 9 8 9 8 8 9 9 9 9 9 8 9 8 
12 9 8 8 9 9 9 8 9 9 9 8 8 8 9 9 
13 26 26 26 26 26 24 25 26 26 26 25 26 25 25 25 
14 7 7 7 6 7 6 6 6 7 6 6 7 6 6 6 
15 13 13 12 12 13 12 13 13 12 13 13 12 13 13 12 
16 19 17 18 16 16 17 19 19 19 18 18 16 18 16 18 
17 18 18 20 19 18 20 19 18 20 18 19 20 18 20 20 
18 14 13 14 12 14 13 12 14 12 13 12 14 14 14 13 
19 4 5 6 6 6 5 5 5 5 4 6 4 4 6 6 
20 24 17 21 22 17 16 16 17 16 19 20 16 16 18 16 
21 8 8 8 9 9 8 8 8 8 8 8 9 9 9 9 
22 8 9 9 8 8 8 8 9 9 9 9 8 8 8 8 
23 24 25 24 25 25 25 26 24 25 26 25 26 25 25 24 
24 7 7 6 6 6 7 7 6 7 6 7 7 6 7 7 
25 12 12 13 13 12 12 12 13 12 12 12 13 12 13 13 
26 16 19 16 18 19 16 17 19 19 16 18 19 16 16 17 
27 20 20 18 18 18 20 20 19 19 19 18 18 19 18 20 
28 13 12 14 12 13 14 12 14 12 12 13 14 13 14 13 
29 6 6 6 4 4 5 5 6 4 6 6 5 6 6 6 
30 17 22 23 17 16 23 19 19 19 16 22 16 22 18 20 
Capacity 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 
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Table 16: AMS problem Example 2 flying hours and maintenance capacity slots from day 
61 to 75. 
Airplane\Day 61 62 63 64 65 66 67 68 69 70 71 72 73 74 75 
1 9 8 8 9 8 8 8 9 8 9 9 8 9 9 9 
2 8 8 9 8 9 9 8 8 9 9 9 8 9 9 9 
3 26 26 25 26 26 26 26 24 26 25 26 24 24 25 26 
4 6 6 6 6 7 6 6 7 7 6 6 6 6 6 7 
5 13 12 12 12 13 13 12 12 13 13 13 13 12 12 13 
6 18 18 16 18 16 18 17 18 16 16 18 17 16 19 19 
7 18 19 19 19 20 19 20 19 20 19 19 18 20 20 18 
8 12 13 12 14 13 12 13 12 13 13 12 13 13 12 12 
9 6 6 4 6 6 4 5 5 6 6 4 4 6 4 4 
10 17 24 16 20 22 20 19 19 19 19 16 18 23 20 16 
11 9 9 8 9 9 8 9 9 9 9 9 8 8 8 8 
12 9 8 9 9 9 8 9 9 8 8 9 8 8 8 9 
13 25 24 24 25 25 26 24 25 26 25 25 25 26 25 24 
14 7 6 6 6 7 7 6 7 7 6 6 7 6 6 6 
15 12 13 12 13 12 13 12 12 13 12 13 12 13 13 12 
16 18 19 16 18 17 17 16 19 16 16 18 17 18 18 17 
17 20 20 19 19 20 19 18 20 18 18 19 20 18 19 18 
18 14 12 12 13 12 12 14 13 12 12 12 14 13 14 14 
19 5 4 5 4 4 4 5 5 5 5 6 4 6 5 5 
20 21 22 17 22 18 20 23 16 21 24 24 16 16 24 22 
21 8 9 8 9 9 9 8 9 9 8 9 9 8 8 8 
22 8 8 9 8 8 9 8 8 9 8 8 9 8 9 8 
23 24 24 25 26 26 24 25 25 26 25 26 24 25 26 24 
24 6 6 6 6 6 6 7 7 6 6 7 6 6 6 6 
25 13 13 12 12 13 12 12 12 13 13 12 12 13 13 13 
26 19 19 19 18 19 16 17 18 17 19 18 18 16 18 18 
27 19 19 19 19 18 18 19 18 19 19 20 18 20 18 18 
28 14 13 12 13 12 12 14 13 12 12 12 14 13 13 13 
29 5 6 5 5 5 5 5 6 4 6 5 5 4 5 6 
30 19 20 16 23 19 23 23 19 24 21 16 20 18 23 21 
Capacity 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 
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Table 17: AMS problem Example 2 flying hours and maintenance capacity slots from day 
76 to 90. 
Airplane\Day 76 77 78 79 80 81 82 83 84 85 86 87 88 89 90 
1 9 8 9 8 8 8 8 9 8 8 9 9 8 9 9 
2 8 9 8 8 8 9 9 9 8 9 8 9 8 9 8 
3 25 24 24 24 25 26 26 24 24 25 25 26 25 24 25 
4 7 6 7 6 7 7 7 6 6 7 6 7 6 6 6 
5 13 12 13 13 12 12 12 12 12 12 13 13 12 12 12 
6 17 17 16 16 16 18 17 16 18 18 18 16 18 16 19 
7 18 20 20 18 19 18 20 20 20 20 20 19 19 19 19 
8 13 12 14 12 14 13 13 12 12 12 13 13 12 12 14 
9 4 6 4 4 5 5 4 6 4 4 4 5 5 6 4 
10 24 17 22 22 22 22 19 20 16 16 24 24 21 21 19 
11 8 8 8 8 9 8 9 9 9 9 9 8 9 9 8 
12 8 8 8 9 8 8 8 8 8 9 9 9 8 9 9 
13 25 26 25 24 25 26 24 25 25 24 24 25 25 26 25 
14 6 6 7 7 7 7 7 6 7 6 7 6 7 7 7 
15 13 13 12 12 12 12 12 13 12 12 13 13 13 12 13 
16 19 19 17 18 19 17 18 16 18 19 18 18 19 19 16 
17 18 19 18 19 18 20 18 20 19 19 20 18 19 20 20 
18 12 13 12 14 14 14 13 14 13 14 14 14 14 13 12 
19 5 4 5 5 5 4 4 4 6 6 4 6 6 6 5 
20 23 22 20 23 24 16 23 18 23 20 19 19 19 21 23 
21 8 9 8 9 9 9 9 8 8 8 8 9 8 9 8 
22 9 8 9 9 8 8 8 9 9 8 9 9 8 8 8 
23 24 24 26 24 25 26 25 26 24 25 26 24 24 26 24 
24 6 6 6 7 7 6 6 6 6 7 6 7 6 6 7 
25 12 12 12 12 12 13 12 12 12 12 12 13 13 12 12 
26 17 18 16 19 17 17 16 19 16 19 17 16 18 17 16 
27 19 20 20 18 20 18 18 19 19 18 20 19 19 19 19 
28 13 13 14 12 14 14 12 12 14 13 13 14 12 12 13 
29 4 4 6 5 5 5 4 4 6 5 5 6 6 4 5 
30 23 24 17 24 17 18 18 23 23 16 18 20 19 24 21 
Capacity 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 
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Table ‎0-18: AMS problem Example 2 flying hours and maintenance capacity slots from 91 
to 105. 
Airplane\Day 91 92 93 94 95 96 97 98 99 100 101 102 103 104 105 
1 8 8 9 8 8 8 9 9 8 8 8 9 8 9 8 
2 8 9 8 9 9 9 8 8 8 8 8 9 8 9 8 
3 25 24 25 24 24 26 26 25 24 25 25 25 25 26 25 
4 7 7 7 6 6 6 6 6 7 6 6 6 6 7 6 
5 12 13 12 12 13 12 12 13 12 12 13 13 12 12 12 
6 17 16 19 19 17 16 17 17 17 19 18 17 19 17 17 
7 19 18 19 19 18 18 20 19 20 18 19 19 20 19 19 
8 13 12 14 13 14 14 14 13 13 13 13 13 14 13 12 
9 5 4 4 4 6 5 6 6 4 6 4 6 4 4 4 
10 22 24 16 20 16 19 19 18 17 19 18 23 16 22 18 
11 9 9 8 8 8 8 8 8 9 8 9 9 9 9 9 
12 8 8 9 9 8 9 9 9 8 9 9 8 9 9 9 
13 24 24 26 24 24 26 24 24 24 25 24 26 24 25 26 
14 6 7 6 7 7 7 6 6 6 6 6 7 7 7 6 
15 12 12 12 12 12 12 12 13 13 12 12 13 12 13 13 
16 16 19 19 16 19 18 19 17 16 19 18 19 18 16 17 
17 19 18 18 20 20 18 19 19 18 19 20 18 19 20 18 
18 12 12 12 14 12 14 14 12 12 14 12 12 14 13 13 
19 6 4 6 6 5 5 6 4 4 5 5 4 6 4 4 
20 24 19 16 19 17 22 20 20 17 22 21 22 22 19 19 
21 8 8 9 8 8 9 9 8 9 8 9 9 8 9 8 
22 8 9 9 9 9 8 9 9 8 9 8 8 8 8 9 
23 26 26 26 25 26 26 26 26 25 26 24 26 24 25 26 
24 6 6 6 6 7 7 7 6 6 7 7 7 7 6 6 
25 13 13 13 13 12 12 12 13 12 12 13 12 12 12 12 
26 17 17 19 17 17 18 18 19 17 16 16 18 19 16 16 
27 20 19 19 18 18 18 19 20 18 20 19 20 18 18 18 
28 13 13 14 14 14 14 14 13 14 13 14 13 13 14 12 
29 4 6 6 4 4 5 4 4 6 5 5 5 5 5 4 
30 24 16 19 16 17 23 22 22 19 23 20 22 20 16 23 
Capacity 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 
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Table ‎0-19: AMS problem Example 2 flying hours and maintenance capacity slots from 106 
to 120. 
 
  
Airplane\Day 106 107 108 109 110 111 112 113 114 115 116 117 118 119 120 
1 8 9 9 9 8 8 9 9 8 8 9 8 9 8 9 
2 9 8 8 9 8 8 9 9 9 8 9 9 9 8 8 
3 25 26 24 24 25 24 25 26 24 25 24 24 25 26 24 
4 6 6 6 6 6 7 6 7 7 7 7 6 7 6 6 
5 12 12 12 13 13 12 12 12 12 12 13 13 12 12 13 
6 19 18 18 19 18 18 19 18 19 19 17 16 18 19 16 
7 18 19 19 20 19 18 19 19 18 19 18 19 20 19 20 
8 13 14 14 13 13 14 12 13 13 12 12 13 13 14 12 
9 6 5 5 4 4 4 4 4 6 5 6 5 5 4 4 
10 19 20 20 22 19 17 22 21 18 21 24 16 16 18 22 
11 9 8 9 9 9 9 8 8 9 9 9 8 8 8 8 
12 8 9 8 8 9 8 8 8 9 9 8 9 9 8 9 
13 25 24 24 25 24 24 25 25 25 24 26 25 24 26 26 
14 7 7 6 7 6 6 6 7 6 6 7 6 7 6 7 
15 12 12 12 12 12 12 12 13 12 13 12 13 13 12 13 
16 17 17 16 16 17 19 18 18 16 17 18 16 19 19 16 
17 19 19 20 20 20 18 18 18 19 18 20 18 18 20 18 
18 14 13 13 13 13 13 12 13 13 12 12 13 13 13 14 
19 5 5 6 5 5 5 5 4 5 4 5 4 6 4 5 
20 20 23 19 19 19 23 20 20 17 19 19 21 21 18 24 
21 9 8 9 8 9 9 8 8 9 9 9 9 9 9 9 
22 9 9 9 8 9 8 9 8 8 9 9 8 9 9 9 
23 24 25 26 24 24 26 24 24 25 24 26 26 25 26 24 
24 7 6 7 6 7 7 6 7 6 7 6 7 7 6 6 
25 12 13 13 12 12 12 13 13 12 12 13 12 13 13 12 
26 17 19 17 18 19 16 19 17 19 17 18 19 19 19 19 
27 20 18 19 20 18 18 18 18 18 19 20 18 19 18 20 
28 14 12 13 13 13 13 14 12 13 14 13 14 12 14 12 
29 5 4 4 5 5 6 4 5 5 4 5 5 4 6 5 
30 21 18 18 21 19 18 19 21 19 23 19 20 18 17 24 
Capacity 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 
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Example 3 
Table 24: AMS Example 3 maintenance checks and maintenance interval data. 
 
 
Airplane LT UT ST M1 M2 M3 M4
1 300 375 247 1 1 1 2
2 300 375 211 1 1 1 -
3 700 1000 92 1 1 1 -
4 150 275 248 1 2 1 1
5 400 600 435 1 1 1 -
6 600 750 387 1 1 1 1
7 400 600 259 1 1 1 1
8 400 600 528 1 1 1 1
9 150 275 49 1 1 0 -
10 600 750 579 1 1 1 1
11 300 375 262 1 1 1 1
12 300 375 167 1 1 1 -
13 700 1000 86 1 1 1 -
14 150 275 61 1 1 1 -
15 400 600 288 1 2 1 -
16 600 750 129 1 1 1 -
17 600 750 65 2 1 1 -
18 400 600 246 1 1 2 -
19 150 275 37 2 1 - -
20 600 750 187 1 1 1 2
21 300 375 16 1 1 1 -
22 300 375 15 1 1 1 -
23 700 1000 399 2 1 1 1
24 150 275 128 1 2 1 1
25 300 375 174 1 1 1 2
26 600 750 254 1 1 1 -
27 600 750 406 1 1 1 1
28 300 375 31 1 1 1 1
29 150 275 73 1 1 1 -
30 600 750 151 1 1 1 1
31 300 375 166 1 1 1 -
32 300 375 102 1 1 1 -
33 700 1000 330 1 1 1 1
34 150 275 208 1 1 1 1
35 400 600 307 1 1 1 -
36 600 750 224 1 1 1 -
37 400 600 451 1 1 2 1
38 400 600 350 1 1 1 -
39 150 275 247 1 1 1 -
40 600 750 94 1 2 1 1
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Table 25: AMS problem Example 3 flying hours and maintenance capacity slots from day 1 
to 15. 
 
Airplane\Day 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15
1 8 8 8 8 8 9 9 8 8 9 8 8 8 8 8
2 8 8 9 9 8 9 9 8 9 8 9 8 8 9 8
3 24 25 25 24 24 25 24 25 25 25 24 26 25 25 26
4 7 6 6 7 6 6 6 6 6 7 7 6 7 6 6
5 13 13 13 12 13 12 12 13 13 13 13 12 13 12 12
6 19 19 19 16 18 19 16 18 19 18 19 17 16 19 16
7 18 19 20 18 19 20 20 19 19 20 18 18 19 18 18
8 13 14 13 14 13 14 14 14 14 12 13 13 12 13 12
9 5 5 4 6 5 6 6 5 4 5 6 5 6 6 4
10 20 16 20 16 23 19 16 18 21 24 16 22 18 18 23
11 8 9 8 8 9 8 9 8 8 9 9 9 9 9 9
12 8 8 8 8 8 8 9 9 8 8 8 9 8 8 9
13 26 24 24 24 24 26 25 25 26 24 24 25 26 26 26
14 7 6 6 6 6 6 6 6 7 7 6 6 7 7 6
15 12 12 13 13 13 12 12 12 13 12 13 13 13 13 13
16 17 19 17 16 16 18 19 18 17 16 19 17 18 18 18
17 18 18 18 19 19 18 18 18 19 18 20 20 19 20 19
18 12 13 13 14 12 14 12 12 13 13 12 12 14 14 13
19 5 6 4 4 4 5 4 4 6 5 6 6 5 6 6
20 21 17 16 17 19 17 24 21 21 19 19 23 22 21 16
21 8 9 9 9 8 9 9 9 8 9 9 9 9 8 9
22 8 9 8 9 9 8 8 9 9 9 9 8 9 8 8
23 24 26 24 25 24 24 26 26 24 24 25 24 26 26 26
24 6 7 6 7 6 6 6 7 6 7 6 7 7 7 7
25 13 12 13 13 13 12 12 13 12 12 12 13 12 13 13
26 17 18 17 17 18 17 18 17 16 19 17 17 16 19 19
27 18 20 18 20 18 19 18 18 18 20 18 20 18 20 18
28 14 12 12 12 14 14 12 12 12 13 12 14 12 12 12
29 6 6 6 5 5 5 5 4 4 6 4 5 5 4 4
30 20 17 22 23 19 17 19 16 24 19 20 21 16 16 19
31 8 9 9 9 9 8 9 9 9 9 9 8 9 8 9
32 9 8 9 9 8 8 8 9 9 8 8 9 9 9 9
33 25 24 26 26 26 26 26 25 24 26 26 24 25 26 25
34 7 6 6 6 6 6 7 7 7 7 6 6 7 6 7
35 12 12 13 12 12 12 13 12 12 13 13 12 12 13 13
36 18 16 16 19 18 18 19 17 17 18 17 17 16 16 16
37 20 19 19 19 20 18 20 18 20 19 20 19 19 20 19
38 13 12 13 12 12 13 14 13 13 13 13 14 13 12 14
39 6 4 4 5 6 4 5 4 6 4 6 4 6 5 6
40 18 22 18 18 23 24 23 22 24 20 22 18 17 23 22
Capacity 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
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Table 26: AMS problem Example 3 flying hours and maintenance capacity slots from day 
16 to 30. 
 
Airplane\Day 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
1 9 8 8 9 8 8 8 9 9 9 8 9 9 9 8
2 8 8 9 8 9 8 9 8 8 8 9 8 9 9 9
3 26 24 26 25 25 24 24 24 25 26 25 26 26 24 24
4 7 7 7 6 7 6 6 7 7 7 6 7 7 7 6
5 13 13 12 12 13 12 12 13 13 13 13 12 13 13 13
6 18 16 18 17 19 17 19 17 16 18 19 17 19 19 17
7 20 19 19 19 20 19 18 20 18 18 18 20 18 18 19
8 13 14 13 12 12 13 14 12 12 13 12 12 12 13 13
9 4 4 5 5 4 6 6 5 5 6 6 5 6 6 6
10 17 24 24 23 20 24 18 16 17 21 16 23 24 22 18
11 9 9 9 8 8 8 8 8 9 9 8 8 8 9 9
12 8 8 9 8 9 8 9 8 9 8 8 9 8 8 9
13 24 25 25 24 24 24 25 26 26 24 24 24 25 24 25
14 6 7 6 7 7 7 6 7 7 6 7 7 7 7 6
15 13 12 13 13 12 12 13 12 13 12 12 12 13 13 13
16 18 19 18 19 18 18 19 18 18 19 16 17 16 17 18
17 20 18 18 18 18 18 19 19 18 18 20 19 19 20 20
18 12 14 12 13 13 12 12 12 12 12 14 13 14 12 14
19 4 4 5 4 6 5 4 4 6 6 5 6 4 5 5
20 21 24 20 19 19 20 22 16 17 24 19 18 18 18 20
21 9 9 8 9 8 8 9 9 9 8 8 9 9 9 9
22 9 8 8 9 9 9 8 9 9 8 9 8 8 9 8
23 26 25 25 26 24 24 24 24 24 25 24 24 24 25 25
24 7 6 7 7 7 7 6 6 6 7 7 7 6 6 6
25 12 13 13 12 12 13 13 13 12 13 13 13 13 12 12
26 17 17 18 17 19 17 19 17 19 17 16 18 19 16 19
27 19 20 19 18 19 20 18 18 19 18 20 18 20 20 18
28 13 12 14 12 13 14 13 12 14 12 13 13 14 13 12
29 4 6 4 6 6 6 6 5 4 5 4 6 5 4 5
30 23 18 24 17 24 23 16 19 22 19 17 17 21 24 20
31 9 8 8 8 9 8 9 9 9 9 8 8 9 9 9
32 9 9 9 9 9 8 9 8 8 8 8 9 8 8 9
33 25 24 24 26 26 24 26 25 25 24 26 25 24 24 24
34 7 7 7 7 7 6 6 6 7 7 7 7 6 6 7
35 13 13 12 13 13 13 12 13 13 12 13 13 13 13 12
36 16 19 18 18 16 19 16 18 17 17 17 18 17 16 18
37 19 20 18 18 18 20 18 19 20 18 20 19 19 19 18
38 13 12 12 14 13 14 12 14 13 14 13 13 13 13 14
39 4 6 6 6 4 5 4 4 4 6 5 4 5 5 4
40 16 16 17 18 21 21 21 17 22 21 24 20 16 23 17
Capacity 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
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Table 27: AMS problem Example 3 flying hours and maintenance capacity slots from day 
31 to 45. 
 
Airplane\Day 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45
1 9 8 9 8 8 9 9 8 8 9 9 8 9 9 8
2 9 9 9 8 8 9 8 9 8 8 9 8 8 8 8
3 24 25 26 26 25 24 25 26 25 26 26 26 24 26 25
4 6 6 6 7 7 6 7 7 7 6 7 7 6 6 6
5 13 12 13 12 12 13 12 12 12 13 12 12 12 12 13
6 18 18 18 19 19 18 17 18 18 19 18 17 17 19 18
7 18 20 20 18 20 20 20 19 20 20 18 19 18 18 18
8 12 13 13 14 14 13 12 13 12 12 12 14 13 14 14
9 5 6 6 4 6 5 4 5 4 5 4 6 4 6 6
10 16 22 21 21 21 18 22 18 22 20 19 24 21 21 18
11 8 8 8 8 9 9 8 9 9 8 9 8 8 8 9
12 8 9 9 9 9 8 8 8 8 8 9 8 8 8 9
13 24 26 25 25 24 26 26 25 26 26 25 24 26 24 26
14 7 7 6 6 6 6 7 7 6 7 6 7 6 7 7
15 13 12 12 13 12 12 13 13 12 12 13 13 12 12 13
16 19 17 18 16 19 19 19 17 17 19 19 17 17 19 17
17 19 20 20 18 20 18 20 20 19 18 19 20 19 19 19
18 13 14 12 14 13 13 14 13 14 14 13 12 14 14 12
19 4 4 4 5 6 5 4 4 6 5 5 5 4 4 5
20 16 16 16 17 22 22 21 17 20 21 18 18 24 21 18
21 8 8 9 8 9 8 8 9 9 8 9 8 9 8 8
22 9 8 8 8 8 9 9 9 8 8 8 8 8 8 8
23 24 25 26 24 24 26 26 26 24 26 26 24 24 25 26
24 7 7 7 7 6 7 6 6 6 7 7 6 7 6 7
25 13 13 13 12 12 12 12 12 13 12 13 12 13 12 12
26 18 18 16 17 16 18 17 18 18 19 17 16 17 17 18
27 20 18 20 18 20 20 19 19 18 18 18 19 20 19 20
28 12 12 14 12 13 14 12 12 14 13 13 12 14 12 13
29 5 6 4 5 4 4 4 5 5 4 6 6 6 5 5
30 16 18 20 21 21 20 16 24 16 23 19 16 17 23 17
31 8 9 8 9 8 9 9 8 8 9 9 9 9 9 9
32 9 9 8 9 8 8 9 9 9 8 9 9 8 9 8
33 26 25 24 24 24 26 24 25 26 24 24 26 26 24 26
34 6 6 6 6 6 6 7 7 7 6 7 6 7 6 7
35 12 12 12 12 13 13 12 12 12 12 13 13 13 13 12
36 19 18 17 18 17 18 19 17 17 16 19 16 18 17 18
37 20 19 19 20 19 20 18 19 18 18 19 18 18 19 20
38 13 12 13 14 14 14 14 12 13 13 14 14 12 14 14
39 5 5 6 5 5 4 5 4 4 6 4 5 6 6 4
40 24 17 20 21 20 21 22 18 18 19 21 22 24 18 16
Capacity 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
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Table 28: AMS problem Example 3 flying hours and maintenance capacity slots from day 
46 to 60. 
 
Airplane\Day 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60
1 9 8 8 8 9 8 8 9 9 8 8 8 9 9 9
2 9 9 9 9 9 9 8 9 8 8 8 8 8 9 8
3 26 25 26 24 25 26 25 26 24 25 25 25 26 24 24
4 6 7 7 6 6 6 6 7 6 6 6 6 7 6 7
5 12 13 13 12 13 13 12 13 13 13 12 13 12 13 12
6 19 19 19 16 16 18 19 17 19 18 17 18 18 16 17
7 19 20 18 19 18 19 20 19 18 18 18 18 20 18 19
8 14 13 14 13 14 12 12 14 12 12 12 13 13 12 12
9 4 6 6 6 4 6 6 5 6 4 4 6 4 5 4
10 17 21 22 19 20 23 18 22 23 22 18 24 17 20 18
11 8 8 9 9 9 9 9 8 8 9 8 9 9 8 9
12 8 8 8 8 9 8 9 8 9 8 9 8 9 9 9
13 24 25 26 24 24 25 24 26 26 24 24 26 25 24 26
14 6 6 6 6 6 7 7 6 6 7 7 7 6 7 7
15 13 13 13 13 12 13 13 12 12 12 12 13 12 13 13
16 16 19 17 19 19 16 19 16 17 18 18 16 18 17 18
17 18 18 19 19 19 19 18 18 19 20 18 18 18 18 20
18 12 14 12 13 13 12 13 13 14 13 13 14 12 13 12
19 6 5 6 5 6 4 5 6 6 4 4 4 5 6 4
20 20 19 18 16 17 20 18 19 23 18 21 23 19 23 24
21 9 8 8 8 8 8 8 8 8 8 9 9 9 8 9
22 8 8 9 8 8 9 8 8 9 9 8 9 9 9 9
23 25 24 24 26 24 24 25 25 26 24 26 24 25 25 24
24 7 6 6 6 7 6 7 6 6 6 7 6 7 7 7
25 12 12 12 13 12 13 13 12 12 12 12 12 13 13 12
26 17 19 17 18 16 17 16 18 16 17 17 19 17 19 17
27 18 18 20 18 18 18 19 20 19 19 19 19 18 20 18
28 14 12 12 13 14 14 13 13 14 14 13 12 12 13 13
29 5 5 5 6 6 4 6 6 5 6 6 6 5 4 6
30 16 24 21 19 17 23 16 19 20 16 23 24 16 16 21
31 9 8 8 9 9 8 9 8 8 9 8 9 9 8 8
32 8 8 9 9 8 9 8 9 8 8 9 9 8 9 8
33 25 25 24 25 24 25 26 24 25 24 26 24 24 24 24
34 6 6 7 7 6 7 7 6 6 7 6 7 6 7 6
35 12 13 13 12 13 12 12 12 13 13 12 12 12 12 13
36 16 19 18 18 18 17 19 16 19 18 17 17 16 18 19
37 20 20 18 20 20 19 18 19 19 18 19 19 20 20 18
38 12 13 12 12 14 14 14 12 12 14 13 12 14 13 14
39 6 5 4 5 6 4 5 4 5 6 4 5 6 5 5
40 23 20 18 21 17 24 22 24 21 17 21 18 20 19 16
Capacity 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
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Table 29: AMS problem Example 3 flying hours and maintenance capacity slots from day 
61 to 75. 
 
Airplane\Day 61 62 63 64 65 66 67 68 69 70 71 72 73 74 75
1 9 8 9 9 8 9 8 8 8 8 9 8 8 9 8
2 9 8 9 8 8 9 9 8 9 9 9 9 9 9 9
3 24 25 25 26 25 26 24 24 25 26 26 25 25 26 26
4 7 7 7 6 6 6 6 6 7 6 6 6 6 6 6
5 13 12 12 13 12 12 13 12 12 12 13 13 13 12 13
6 19 16 16 17 17 17 17 17 18 18 18 18 18 19 19
7 20 18 20 18 20 20 19 19 19 20 19 18 19 20 20
8 12 13 12 14 13 14 12 13 13 14 13 13 12 13 13
9 4 6 5 5 4 4 5 4 5 5 6 4 5 4 4
10 24 19 22 22 23 24 16 19 19 20 22 19 18 23 24
11 9 8 8 9 9 8 9 8 8 9 9 8 9 9 9
12 8 9 9 8 8 9 9 8 8 9 8 9 9 8 9
13 25 24 25 26 25 24 26 24 24 26 25 25 26 26 26
14 7 7 6 6 7 6 7 7 7 7 7 6 7 6 6
15 12 12 13 12 12 12 13 12 13 12 12 12 12 12 13
16 16 17 18 18 17 17 19 17 18 19 17 18 18 18 16
17 18 19 19 20 20 19 18 18 20 20 18 19 18 18 18
18 12 13 12 12 14 12 12 13 13 13 14 13 12 13 14
19 5 5 5 5 5 5 4 4 4 5 4 4 6 5 6
20 16 22 18 18 23 24 17 20 24 22 23 24 20 18 20
21 8 8 8 8 9 8 8 8 8 9 8 8 8 9 8
22 8 9 9 8 8 8 9 8 8 8 8 8 9 9 9
23 26 25 26 26 24 24 25 25 24 26 24 25 25 26 24
24 7 6 6 7 7 6 6 6 7 6 6 6 6 7 6
25 13 13 13 12 12 12 13 13 12 13 13 13 12 13 13
26 19 18 17 18 19 18 18 17 18 19 19 19 16 16 19
27 20 20 18 19 18 19 19 19 19 19 19 19 20 18 20
28 13 14 14 12 13 13 14 12 14 12 12 13 13 14 14
29 5 4 5 4 4 4 6 6 4 6 4 4 6 4 5
30 23 21 21 23 16 20 23 17 20 16 22 22 17 24 19
31 8 9 8 9 8 8 9 9 8 9 9 9 8 9 8
32 9 8 8 8 9 8 8 8 9 9 8 9 9 8 9
33 26 25 24 24 26 26 26 24 25 26 25 25 26 25 25
34 7 7 6 6 6 6 7 7 6 7 7 6 7 6 7
35 12 12 12 13 13 13 12 13 13 13 12 12 12 12 13
36 16 18 16 18 18 16 17 18 17 19 17 19 18 17 18
37 19 18 18 18 19 19 20 18 18 20 20 19 20 19 20
38 12 13 12 13 13 12 14 14 13 14 14 13 14 12 14
39 4 5 4 4 4 6 6 5 4 4 6 5 5 5 6
40 24 22 17 20 20 21 17 23 16 22 24 21 17 18 21
Capacity 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
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Table 30: AMS problem Example 3 flying hours and maintenance capacity slots from day 
76 to 90. 
 
Airplane\Day 76 77 78 79 80 81 82 83 84 85 86 87 88 89 90
1 8 9 8 9 8 8 9 8 9 9 8 8 9 9 9
2 8 8 9 9 9 9 8 8 8 9 9 8 9 9 9
3 26 26 25 26 25 25 24 26 26 26 25 26 25 26 26
4 7 7 6 7 6 6 7 6 6 6 7 7 6 7 7
5 13 13 12 12 12 12 13 12 12 13 13 12 12 12 13
6 16 16 18 18 16 19 16 19 18 19 19 17 19 18 19
7 20 18 19 20 18 18 20 19 19 20 18 20 19 20 18
8 14 14 12 14 13 14 12 12 14 12 12 13 12 13 13
9 5 4 6 5 6 5 6 6 6 6 6 5 5 4 4
10 18 24 17 21 17 19 16 23 24 19 19 23 20 16 21
11 9 9 8 9 9 8 8 9 8 9 8 9 8 8 9
12 8 9 9 9 9 8 8 8 8 8 8 9 8 8 8
13 26 24 24 24 26 26 26 26 25 24 26 26 25 24 25
14 7 7 6 6 6 7 6 6 7 6 7 7 7 7 7
15 12 13 12 12 13 12 12 12 12 13 12 12 13 13 12
16 19 19 19 19 19 19 16 17 19 16 17 18 16 16 18
17 18 20 18 20 18 19 18 20 18 20 18 18 20 19 20
18 14 13 14 13 13 13 13 12 14 12 13 14 14 13 14
19 5 6 6 6 5 6 6 5 4 4 6 4 6 4 6
20 19 22 24 21 19 17 22 16 22 19 19 24 22 16 17
21 8 8 8 8 9 8 8 8 8 9 9 8 9 8 8
22 8 8 8 8 8 8 9 9 9 8 8 8 8 8 8
23 25 25 26 25 25 24 24 26 24 26 24 24 25 25 24
24 7 6 7 6 6 7 6 7 7 7 7 6 6 7 6
25 13 13 12 13 13 12 12 12 12 12 13 13 12 13 13
26 16 18 16 18 16 18 16 18 17 16 19 19 18 17 19
27 18 18 19 18 20 19 19 19 19 20 20 19 20 19 19
28 13 12 14 13 12 14 14 13 14 13 12 14 12 13 13
29 5 5 6 5 6 4 5 5 5 6 6 4 6 6 4
30 18 20 19 23 21 20 19 19 16 22 21 21 17 19 22
31 9 9 9 8 9 8 9 9 8 8 8 8 9 8 9
32 8 9 8 9 8 8 8 8 9 9 9 8 8 9 8
33 24 25 26 26 25 24 26 25 25 24 24 26 26 24 26
34 7 6 7 6 7 6 6 6 6 7 6 7 7 7 7
35 13 13 12 13 13 12 12 13 12 13 12 12 13 12 12
36 18 16 18 19 17 19 17 19 16 16 19 19 17 18 19
37 18 19 19 20 20 18 19 19 20 20 20 20 20 20 18
38 14 12 14 13 13 13 14 13 12 14 14 13 13 12 13
39 6 5 5 6 6 6 4 5 4 5 6 6 4 5 6
40 17 21 20 17 21 23 17 23 21 18 17 18 20 24 21
Capacity 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
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Table 31: AMS problem Example 3 flying hours and maintenance capacity slots from day 
91 to 105. 
 
Airplane\Day 91 92 93 94 95 96 97 98 99 100 101 102 103 104 105
1 9 9 8 9 9 9 9 8 8 8 9 9 9 8 9
2 9 9 9 8 8 9 9 9 8 9 9 9 9 8 9
3 26 26 26 26 24 24 24 25 26 24 25 26 24 25 26
4 7 6 6 6 7 7 6 7 7 7 6 7 6 7 7
5 12 13 12 13 12 13 12 12 12 12 12 12 13 13 13
6 16 16 17 18 18 16 16 18 18 16 17 18 17 17 17
7 19 19 20 18 20 20 20 20 19 19 19 20 19 18 18
8 14 13 13 14 12 13 13 12 13 14 12 13 12 13 12
9 6 5 6 5 4 4 4 4 6 6 6 4 5 4 4
10 19 22 22 17 24 17 19 24 20 22 24 17 21 24 17
11 8 9 8 9 8 8 9 9 8 9 8 8 9 9 8
12 8 9 8 9 9 9 8 9 9 8 9 8 8 9 8
13 25 24 26 26 24 26 26 24 25 24 26 26 25 26 26
14 6 7 7 6 7 6 7 6 6 6 6 6 6 6 6
15 12 13 13 13 12 12 13 12 13 12 12 12 13 12 12
16 19 19 17 16 18 16 19 19 19 19 18 16 16 19 16
17 18 19 20 18 19 19 18 20 18 19 19 20 20 20 20
18 12 12 13 12 12 12 12 14 12 12 13 13 14 14 12
19 6 6 4 6 6 6 5 6 5 6 5 4 6 4 5
20 18 19 16 19 21 22 20 19 19 22 23 23 23 24 20
21 9 9 8 9 9 9 9 9 8 8 8 9 9 8 9
22 9 9 9 8 9 9 8 9 8 9 8 8 9 8 9
23 25 25 24 25 26 24 25 25 25 25 25 26 25 26 25
24 7 7 7 7 7 6 6 6 7 7 7 6 6 6 6
25 12 12 12 13 13 12 12 12 13 13 13 12 13 12 13
26 17 19 16 18 16 18 18 17 17 18 16 16 18 19 16
27 18 19 20 19 19 20 18 18 18 18 19 18 20 18 19
28 12 14 12 12 12 13 12 13 13 14 13 12 13 14 12
29 5 6 6 6 5 4 6 5 4 6 5 6 6 4 6
30 23 23 19 22 23 16 19 20 19 17 21 17 24 23 16
31 8 9 9 8 8 9 9 9 8 9 9 8 8 9 8
32 8 9 8 9 8 8 9 8 9 9 9 9 9 9 9
33 24 24 25 25 25 26 26 24 25 26 24 25 24 26 25
34 7 6 6 6 6 7 7 7 6 6 7 6 6 7 7
35 13 12 13 12 12 12 13 13 12 12 13 12 12 13 13
36 18 19 18 18 18 16 17 17 17 16 16 19 18 18 17
37 18 20 19 20 19 18 18 18 18 19 18 19 18 20 19
38 14 13 12 13 12 13 13 14 12 14 13 12 12 14 13
39 6 6 5 5 4 5 5 4 4 4 6 6 4 6 5
40 17 22 23 22 24 24 18 17 21 23 21 20 19 20 21
Capacity 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
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Table 32: AMS problem Example 3 flying hours and maintenance capacity slots from day 
106 to 120. 
  
Airplane\Day 106 107 108 109 110 111 112 113 114 115 116 117 118 119 120
1 8 8 8 9 8 9 8 9 9 9 8 9 9 8 9
2 8 9 8 9 8 9 8 8 9 9 8 8 8 8 8
3 25 24 24 24 26 25 24 24 25 24 25 24 24 24 24
4 7 7 6 7 7 7 6 7 6 7 6 6 6 6 7
5 12 12 13 12 12 13 13 12 13 13 12 13 12 12 13
6 19 18 16 17 19 18 19 16 18 17 19 19 16 16 16
7 20 18 19 20 18 19 20 19 19 19 18 18 19 19 19
8 14 13 14 13 12 14 12 12 14 13 13 14 12 12 13
9 5 4 5 6 4 6 4 5 4 6 4 6 6 6 5
10 20 22 18 22 17 20 23 21 17 18 17 24 16 17 17
11 9 9 9 9 8 8 8 8 9 8 9 8 9 9 9
12 9 8 9 8 8 9 8 8 9 8 8 9 8 9 9
13 26 25 25 26 25 25 26 25 25 24 24 25 25 26 24
14 7 7 6 6 6 6 6 6 6 7 7 6 7 6 6
15 13 13 13 12 13 13 12 13 13 12 13 12 13 12 12
16 19 18 19 18 19 17 17 16 16 18 16 19 17 18 18
17 19 20 19 18 20 19 18 18 18 20 18 20 20 18 18
18 14 14 13 14 13 14 13 12 13 12 13 12 12 14 12
19 4 5 5 6 5 5 6 5 4 5 4 6 5 6 4
20 24 17 22 19 21 24 21 19 17 23 18 18 16 18 19
21 9 8 9 9 8 9 8 8 9 8 9 8 9 8 9
22 9 8 9 8 9 9 9 8 8 8 9 9 8 9 9
23 24 25 26 25 24 26 24 24 25 25 26 24 25 24 25
24 7 6 6 7 7 6 7 6 6 7 6 6 7 6 6
25 12 13 13 12 12 13 13 12 13 13 12 12 13 13 12
26 18 19 19 18 17 16 18 16 19 17 18 16 19 16 19
27 19 19 20 19 19 20 19 18 20 19 20 19 20 19 19
28 13 12 14 14 12 13 14 12 13 14 13 14 14 14 13
29 6 4 4 4 6 6 5 4 5 6 5 5 6 5 5
30 23 21 22 16 19 20 21 17 20 20 20 17 18 23 18
31 9 9 9 9 9 8 8 9 9 9 9 9 8 9 8
32 9 9 9 9 9 8 9 9 8 8 8 9 9 9 9
33 24 25 26 24 25 24 26 26 25 24 25 26 26 26 24
34 6 7 6 6 7 7 6 7 7 6 6 7 7 6 6
35 13 13 12 13 12 13 13 13 12 12 13 12 13 13 13
36 19 18 16 17 16 17 16 18 17 19 19 16 18 18 19
37 19 18 20 18 18 18 20 18 18 19 20 18 20 20 19
38 13 14 14 14 13 14 12 13 13 13 12 12 12 13 12
39 4 5 4 6 4 6 6 6 6 5 5 5 6 4 4
40 21 21 19 18 22 18 16 21 22 17 17 23 22 16 19
Capacity 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
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Table 33: AMS problem Example 3 flying hours and maintenance capacity slots from day 
121 to 135. 
 
Airplane\Day 121 122 123 124 125 126 127 128 129 130 131 132 133 134 135
1 9 9 9 9 9 9 8 8 9 8 8 9 9 9 8
2 9 8 9 8 9 9 9 9 8 9 9 9 8 8 8
3 25 24 25 24 26 24 25 26 26 24 26 26 24 24 24
4 6 6 7 6 6 6 7 6 7 6 7 7 6 6 6
5 12 12 12 13 13 12 12 13 12 12 12 12 13 12 12
6 19 16 18 17 16 18 16 16 16 18 17 18 18 16 17
7 19 19 20 19 18 18 18 20 20 19 20 19 19 18 19
8 13 14 13 13 14 14 13 12 14 12 14 12 13 12 12
9 6 5 6 6 5 4 5 6 6 4 6 4 5 6 5
10 22 22 22 18 21 23 17 22 20 24 16 22 17 23 20
11 8 8 8 9 9 8 9 9 9 8 8 9 9 8 9
12 8 8 8 9 9 8 8 9 8 9 9 9 9 8 8
13 24 24 24 26 25 26 25 25 25 25 25 24 26 26 24
14 6 7 7 6 6 7 6 6 6 6 7 6 6 7 7
15 13 12 13 12 12 13 12 13 13 12 12 12 13 12 13
16 19 18 18 18 18 17 17 18 16 16 18 16 18 19 16
17 19 20 19 19 19 19 18 18 19 19 20 20 19 19 19
18 14 14 12 12 13 14 14 14 14 13 13 12 12 14 13
19 4 4 5 4 5 5 4 6 4 6 5 5 5 4 6
20 24 17 17 23 21 19 24 24 21 18 23 17 22 18 21
21 8 9 8 8 8 8 9 8 8 9 9 9 9 9 9
22 8 8 8 8 8 8 9 8 9 9 8 9 9 9 8
23 26 26 24 24 25 24 24 26 25 24 24 25 26 24 24
24 7 6 6 7 6 6 7 7 6 7 7 6 6 6 7
25 12 13 12 12 12 13 12 13 12 13 13 13 12 12 12
26 19 16 17 17 16 17 17 18 17 17 18 18 18 18 18
27 20 20 19 19 20 19 20 20 20 18 18 20 20 19 20
28 14 12 13 12 13 14 12 12 13 13 12 13 13 14 14
29 6 4 4 4 4 4 5 4 6 5 4 5 4 5 6
30 23 23 18 21 20 23 19 21 24 23 22 16 18 24 20
31 8 9 9 9 9 8 8 8 9 9 8 9 8 9 9
32 9 8 8 8 9 9 8 8 8 8 9 8 9 9 9
33 25 24 24 26 26 25 24 24 26 26 26 26 25 26 26
34 7 7 6 6 7 6 6 6 7 6 7 6 7 7 7
35 13 13 12 12 13 12 12 12 13 13 13 13 12 13 12
36 18 18 16 17 17 17 18 16 16 17 16 19 18 17 17
37 19 18 18 18 18 19 19 19 18 20 19 20 20 19 19
38 12 14 14 12 12 14 12 12 13 12 12 13 12 12 12
39 5 4 6 5 5 4 6 6 6 5 4 5 6 4 4
40 18 20 23 17 24 21 20 16 19 23 19 16 17 18 24
Capacity 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
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Table 34: AMS problem Example 3 flying hours and maintenance capacity slots from day 
136 to 150. 
 
Airplane\Day 136 137 138 139 140 141 142 143 144 145 146 147 148 149 150
1 9 9 8 8 9 8 8 9 8 9 8 8 9 8 9
2 8 8 8 9 9 8 8 9 8 8 9 9 9 8 8
3 24 25 24 25 26 26 25 25 25 26 25 26 26 24 24
4 6 6 7 6 6 6 7 7 6 7 7 7 7 6 6
5 12 12 12 13 13 13 12 13 12 13 13 13 12 13 12
6 18 19 19 16 17 18 17 16 16 17 19 17 19 16 17
7 20 19 19 19 18 19 19 20 18 20 18 20 20 20 18
8 13 13 13 14 12 13 12 14 12 14 13 14 12 14 12
9 5 4 5 4 6 6 6 6 4 4 6 6 6 5 5
10 24 23 23 16 17 21 22 24 21 24 23 24 20 17 24
11 8 8 9 8 8 8 8 8 8 8 9 9 9 9 9
12 8 9 9 8 8 9 8 8 8 9 8 9 9 8 9
13 24 26 26 24 25 24 26 25 24 24 26 26 25 26 25
14 7 7 7 6 6 6 7 7 6 6 7 6 7 7 7
15 12 12 12 12 12 13 13 12 12 13 12 12 13 12 13
16 18 16 16 19 16 19 19 16 17 18 18 19 19 19 19
17 18 18 18 19 20 18 20 19 18 20 20 18 20 18 20
18 12 13 13 13 12 12 14 12 14 12 14 12 13 12 14
19 6 5 5 6 4 6 6 6 4 5 5 4 6 6 6
20 24 19 16 17 16 17 23 17 18 16 23 19 19 16 24
21 8 9 8 9 8 8 9 8 9 8 9 9 9 8 8
22 8 8 8 8 8 9 8 8 9 9 8 9 9 9 8
23 26 26 24 24 26 25 26 24 24 25 26 24 26 26 26
24 6 7 7 7 7 6 6 6 7 6 6 7 6 6 6
25 13 13 13 12 13 13 12 12 13 13 12 12 13 13 12
26 16 18 17 19 18 19 19 18 19 19 17 18 16 17 19
27 20 20 19 20 19 18 20 20 19 20 18 20 19 20 18
28 14 14 12 14 14 12 13 14 13 12 14 12 13 12 12
29 6 6 6 5 6 5 6 5 6 5 4 5 5 4 4
30 21 20 23 24 16 21 19 22 23 23 16 17 23 16 22
31 8 8 8 8 8 9 9 9 8 8 9 9 8 8 8
32 8 8 8 9 8 9 9 8 8 8 8 9 9 8 8
33 25 25 25 24 25 24 26 24 26 26 25 25 24 26 25
34 6 7 6 6 7 6 7 6 6 6 7 6 6 7 7
35 13 13 13 13 12 13 12 12 12 12 12 12 12 13 12
36 17 16 17 17 18 18 19 18 18 19 17 19 17 18 17
37 18 20 19 19 19 20 19 20 18 20 18 18 18 20 20
38 14 12 14 12 14 14 14 12 13 13 14 13 14 14 13
39 6 5 4 4 4 4 6 6 4 4 6 6 6 6 5
40 20 20 17 17 21 24 24 17 19 18 22 19 17 23 19
Capacity 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
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Example 4 
Table 40: AMS Example 4 maintenance checks and maintenance interval data for airplanes 
1 to 30. 
 
  
Airplane LT UT ST M1 M2 M3 M4 M5
1 300 375 218 1 2 1 1 -
2 300 375 298 1 1 1 1 -
3 700 1000 530 1 1 1 1 3
4 150 275 127 1 1 1 1 -
5 400 600 87 1 1 1 - -
6 600 750 409 2 1 1 1 -
7 400 600 400 1 1 1 1 1
8 400 600 509 1 1 1 1 -
9 150 275 144 1 1 1 - -
10 600 750 178 1 1 1 1 -
11 300 375 306 1 1 1 1 -
12 300 375 191 1 1 1 2 -
13 700 1000 244 1 1 1 1 -
14 150 275 149 1 2 1 1 -
15 400 600 215 1 1 1 1 -
16 600 750 34 1 1 1 1 -
17 600 750 422 1 1 1 1 2
18 400 600 237 1 1 1 1 -
19 150 275 60 1 1 1 - -
20 600 750 687 1 1 1 1 1
21 300 375 31 1 1 1 1 -
22 300 375 6 1 1 1 1 -
23 700 1000 490 1 2 1 1 -
24 150 275 210 1 1 1 1 -
25 300 375 174 1 1 1 1 1
26 600 750 315 1 1 1 1 -
27 600 750 125 1 1 1 1 -
28 300 375 250 1 1 3 1 1
29 150 275 256 1 1 1 1 -
30 600 750 188 1 1 1 1 -
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Table 41: AMS Example 4 maintenance checks and maintenance interval data for airplanes 
31 to 50. 
 
  
Airplane LT UT ST M1 M2 M3 M4 M5
31 300 375 232 1 1 1 1 -
32 300 375 61 1 2 1 1 -
33 700 1000 406 1 1 1 1 -
34 150 275 197 1 1 1 1 -
35 400 600 35 1 1 1 - -
36 600 750 72 1 1 2 1 -
37 400 600 61 1 1 1 1 1
38 400 600 301 1 1 1 1 -
39 150 275 93 1 1 1 - -
40 600 750 404 1 1 1 1 1
41 300 375 253 1 1 1 1 -
42 300 375 197 1 1 1 1 -
43 700 1000 635 1 1 1 1 1
44 150 275 171 1 2 1 1 -
45 400 600 460 1 1 1 1 -
46 600 750 379 1 1 1 1 -
47 400 600 419 1 2 1 1 2
48 400 600 183 1 1 1 1 -
49 150 275 111 1 1 1 - -
50 600 750 729 1 1 1 1 1
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Table 42: Solution for AMS problem Example 4 from day 1 to 30. 
 
 
  
Airplane\Day 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
1 M1
2 M1
3 M1
4 M1
5
6 M1 M1
7 M1
8 M1
9 M1
10 M1
11 M1
12 M1
13
14 M1
15
16
17 M1
18 M1
19
20 M1
21
22
23 M1
24 M1
25 M1
26 M1
27
28 M1
29 M1
30 M1
31 M1
32
33 M1
34 M1
35
36
37 M1
38 M1
39
40 M1
41 M1
42 M1
43 M1
44 M1
45 M1
46 M1
47 M1
48
49
50 M1
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Table 43: Solution for AMS problem Example 4 from day 31 to 60. 
 
 
  
Airplane\Day 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60
1
2 M2
3 M2
4
5 M1
6
7 M2
8 M2
9
10
11 M2
12
13 M1
14
15 M1
16 M1
17 M2
18
19 M1
20 M2
21 M1
22 M1
23
24 M2
25 M2
26
27 M1
28 M2
29 M2
30
31
32 M1
33
34 M2
35 M1
36 M1
37 M2
38
39 M1
40 M2
41 M2
42
43 M2
44 M2 M2
45 M2
46
47 M2 M2
48 M1
49 M1
50 M2
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Table 44: Solution for AMS problem Example 4 from day 61 to 90. 
 
 
  
Airplane\Day 61 62 63 64 65 66 67 68 69 70 71 72 73 74 75 76 77 78 79 80 81 82 83 84 85 86 87 88 89 90
1 M2 M2
2
3
4 M2
5 M2
6 M2
7 M3
8
9 M2
10 M2
11
12 M2
13 M2
14 M2 M2
15 M2
16 M2
17
18 M2
19
20 M3
21 M2
22 M2
23 M2 M2
24
25 M3
26 M2
27 M2
28 M3 M3 M3
29
30 M2
31 M2
32 M2 M2
33 M2
34
35 M2
36 M2
37
38 M2
39
40
41
42 M2
43
44
45
46 M2
47 M3
48 M2
49 M2
50 M3
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Table 45: Solution for AMS problem Example 4 from day 91 to 120. 
 
 
  
Airplane\Day 91 92 93 94 95 96 97 98 99 100 101 102 103 104 105 106 107 108 109 110 111 112 113 114 115 116 117 118 119 120
1 M3
2 M3
3 M3
4 M3
5 M3
6 M3
7 M4
8 M3
9
10 M3
11 M3
12 M3
13 M3
14 M3
15 M3
16 M3
17 M3
18 M3
19 M2 M3
20 M4
21 M3
22 M3
23 M3
24 M3
25 M4
26 M3
27 M3
28 M4
29 M3
30 M3
31 M3
32 M3
33 M3
34 M3
35 M3
36 M3 M3
37 M3
38 M3
39 M2
40 M3
41 M3
42 M3
43 M3
44 M3
45 M3
46 M3
47 M4
48 M3
49 M3
50 M4
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Table 46: Solution for AMS problem Example 4 from day 121 to 150. 
 
 
  
Airplane\Day 121 122 123 124 125 126 127 128 129 130 131 132 133 134 135 136 137 138 139 140 141 142 143 144 145 146 147 148 149 150
1 M4
2 M4
3 M4
4 M4
5
6 M4
7 M5
8 M4
9 M3
10 M4
11 M4
12 M4 M4
13
14 M4
15 M4
16 M4
17 M4
18 M4
19
20 M5
21 M4
22 M4
23 M4
24 M4
25 M5
26 M4
27 M4
28 M5
29
30 M4
31 M4
32 M4
33 M4
34 M4
35
36 M4
37 M4
38 M4
39 M3
40 M4
41 M4
42 M4
43 M4
44 M4
45 M4
46 M4
47 M5 M5
48 M4
49
50
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Table 47: Solution for AMS problem Example 4 from day 151 to 180. 
 
 
  
Airplane\Day 151 152 153 154 155 156 157 158 159 160 161 162 163 164 165 166 167 168 169 170 171 172 173 174 175 176 177 178 179 180
1
2
3 M5 M5 M5
4
5
6
7
8
9
10
11
12
13 M4
14
15
16
17 M5 M5
18
19
20
21
22
23
24
25
26
27
28
29 M4
30
31
32
33
34
35
36
37 M5
38
39
40 M5
41
42
43 M5
44
45
46
47
48
49
50 M5
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AMS with AMCA problem Example 2 
Table 48: AMS with AMCA problem Example 2 flying hours and maintenance capacity 
slots from day 1 to 30. 
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Table 49: AMS with AMCA problem Example 2 flying hours and maintenance capacity 
slots from day 31 to 60. 
 
  
Airplane\Day
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
46
47
48
49
50
51
52
53
54
55
56
57
58
59
60
1
12
10
10
9
11
10
12
11
8
12
12
8
12
10
8
9
9
9
8
10
8
8
11
9
10
8
11
10
8
10
2
7
7
9
9
8
9
8
7
9
8
7
9
7
7
7
8
8
9
8
7
8
7
8
8
8
8
9
7
7
7
3
24
20
23
20
20
24
23
26
25
23
25
21
21
21
21
20
21
23
21
24
26
20
26
21
24
24
24
22
24
21
4
8
8
6
6
6
6
8
8
8
6
6
8
7
8
7
7
7
8
6
7
7
6
6
8
8
8
7
6
6
8
5
13
11
13
13
11
10
9
10
11
13
13
11
10
10
11
9
10
9
12
12
11
13
11
12
9
11
11
12
11
10
6
18
18
18
19
16
19
17
18
16
17
18
16
19
17
17
17
19
19
18
16
18
19
16
16
19
19
17
18
19
19
7
19
22
18
18
19
22
22
20
22
20
19
18
21
22
21
22
19
19
19
21
21
19
19
21
22
18
20
18
21
18
8
12
14
12
14
11
13
11
10
11
14
13
14
11
11
10
13
12
12
11
10
12
10
12
14
10
14
11
11
12
11
9
7
7
5
7
6
6
4
6
5
4
6
7
6
7
4
6
7
6
4
6
5
5
5
7
4
5
6
7
4
6
10
24
22
22
23
17
18
19
23
17
23
23
18
22
23
19
19
22
22
24
20
21
23
21
21
16
18
19
21
16
16
11
6
9
5
10
8
7
9
8
10
5
5
5
6
6
8
8
9
9
6
8
7
6
6
8
8
10
10
5
7
6
12
10
6
9
7
10
6
10
6
6
7
9
7
7
8
5
9
8
10
5
8
9
5
9
6
10
6
10
7
8
9
13
5
8
10
9
5
10
5
5
9
6
9
6
5
10
5
7
5
8
5
7
7
5
8
6
7
6
7
8
10
7
14
12
12
8
7
7
13
8
7
8
8
9
11
9
10
9
12
10
7
11
8
11
10
7
12
8
13
8
10
11
8
15
13
12
7
10
10
7
8
12
8
10
13
13
11
8
8
13
11
12
13
7
9
7
7
10
8
11
12
12
10
8
16
11
9
11
10
12
11
11
13
8
11
11
9
12
8
12
10
9
8
9
8
7
13
9
13
11
9
7
10
9
12
17
8
11
9
8
9
13
13
13
12
12
9
12
12
11
11
9
8
11
9
9
8
10
9
12
9
13
9
12
9
12
18
12
12
7
13
11
13
13
11
13
7
12
7
12
7
9
13
10
12
8
10
10
9
13
8
9
9
7
8
10
9
19
10
8
7
10
11
12
10
11
7
11
9
11
10
7
8
10
12
13
7
9
8
7
9
10
10
11
11
7
9
10
20
8
10
12
8
11
9
7
9
7
11
10
9
13
13
8
8
8
11
7
10
9
13
8
13
12
11
7
7
7
8
Capacity
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
2
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Table 50: AMS with AMCA problem Example 2 flying hours and maintenance capacity 
slots from day 61 to 90. 
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Table 51: AMS with AMCA problem Example 2 maintenance interval data. 
 
 
  
Airplane LT UT ST
1 100 275 251
2 150 275 134
3 600 800 223
4 100 275 251
5 300 375 264
6 500 600 352
7 500 600 225
8 300 375 120
9 100 275 85
10 500 600 66
11 150 275 152
12 100 275 74
13 150 275 23
14 100 275 16
15 100 275 199
16 100 275 31
17 150 275 45
18 150 275 109
19 150 275 237
20 100 275 204
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Table 52: AMS with AMCA problem Example 2 man-day required to complete 
maintenance checks for the airplanes 1 to 10. 
 
  
Airplane-Check Ground time cost SR/HR Avionics Power Plant Airframe Cabin
1-M1 9007 38 27 11 19
1-M2 7689 21 20 16 18
1-M3 8244 23 26 21 19
2-M1 11961 17 33 17 26
2-M2 8481 41 25 14 24
2-M3 11589 15 24 14 26
3-M1 6095 37 24 50 24
3-M2 7128 26 25 12 23
4-M1 11823 36 34 27 17
4-M2 6320 31 29 20 30
4-M3 11512 41 11 21 26
5-M1 5629 15 21 27 25
5-M2 9918 55 23 40 37
5-M3 8222 17 14 14 16
6-M1 8562 34 11 35 22
6-M2 11466 29 40 43 27
6-M3 7498 32 25 16 33
7-M1 5490 16 25 20 18
7-M2 9053 38 35 34 36
7-M3 7944 22 22 24 28
8-M1 8254 39 21 23 34
8-M2 10013 17 11 18 25
8-M3 6975 21 11 33 18
9-M1 6739 35 23 14 30
9-M2 10708 16 22 25 34
10-M1 6323 23 31 24 31
10-M2 8943 41 43 39 46
10-M3 9795 16 27 26 34
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Table 53: AMS with AMCA problem Example 2 man-day required to complete 
maintenance checks for the airplanes 11 to 20. 
 
  
Airplane-Check Ground time cost SR/HR Avionics Power Plant Airframe Cabin
11-M1 11173 15 10 31 27
11-M2 10339 19 21 27 21
11-M3 7103 40 30 29 36
12-M1 5239 37 16 29 24
12-M2 6332 21 11 10 20
13-M1 9276 16 22 29 37
13-M2 10424 32 21 33 35
14-M1 7539 18 14 15 26
14-M2 7003 18 26 27 40
14-M3 8936 32 24 35 37
15-M1 11877 16 13 33 24
15-M2 9302 30 11 32 24
15-M3 8082 27 21 32 33
16-M1 6786 34 19 16 31
16-M2 10344 22 33 10 16
16-M3 11189 33 27 15 38
17-M1 6843 48 30 35 25
17-M2 6660 36 17 28 24
17-M3 10215 28 12 16 35
18-M1 11621 18 25 32 27
18-M2 9897 31 12 21 34
18-M3 10217 20 33 26 15
19-M1 10270 26 15 15 30
19-M2 11076 16 25 30 31
19-M3 6331 33 33 33 51
20-M1 11495 49 47 50 36
20-M2 7259 30 28 24 36
20-M3 10757 24 28 35 34
45 35 35 40Number of workers availble 
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After step 1 is performed we get the data in table 54. 
Table 54: AMS with AMCA problem Example 2 maintenance checks data*. 
 
*M1, M2 and M3 are the maintenance need to be performed in sequence. 
 
  
Airplane M1 M2 M3
1 1 1 1
2 1 1 1
3 2 1 -
4 1 1 1
5 1 2 1
6 1 2 1
7 1 1 1
8 1 1 1
9 1 1 -
10 1 2 1
11 1 1 1
12 1 1 -
13 1 1 -
14 1 1 1
15 1 1 1
16 1 1 1
17 2 1 1
18 1 1 1
19 1 1 2
20 2 1 1
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Solution for Example 2 
Table 55: Solution for Example 2 AMS from day 1 to 30. 
 
 
  
Airplane\Day 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
1 M1 M2
2 M1
3 M1 M1
4 M1
5 M1
6 M1
7 M1
8 M1
9
10 M1
11 M1
12 M1
13
14 M1
15 M1
16 M1
17 M1 M1
18 M1
19 M1 M2
20 M1 M1
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Table 56: Solution for Example 2 AMCA schedule from day 1 to 30. 
 
Aircrafts\Day 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
Avionics 38 21
Power Plant 27 20
Airframe 11 16
Cabin 19 18
Avionics 17
Power Plant 33
Airframe 17
Cabin 26
Avionics 37
Power Plant 24
Airframe 15 35
Cabin 24
Avionics 36
Power Plant 34
Airframe 27
Cabin 17
Avionics 15
Power Plant 21
Airframe 27
Cabin 25
Avionics 34
Power Plant 11
Airframe 35
Cabin 22
Avionics 16
Power Plant 25
Airframe 20
Cabin 18
Avionics 39
Power Plant 21
Airframe 23
Cabin 34
Avionics
Power Plant
Airframe
Cabin
Avionics 23
Power Plant 31
Airframe 24
Cabin 31
Avionics 15
Power Plant 10
Airframe 31
Cabin 27
Avionics 37
Power Plant 16
Airframe 29
Cabin 24
Avionics
Power Plant
Airframe
Cabin
Avionics 18
Power Plant 14
Airframe 15
Cabin 26
Avionics 16
Power Plant 13
Airframe 33
Cabin 24
Avionics 34
Power Plant 19
Airframe 16
Cabin 31
Avionics 45 3
Power Plant 30
Airframe 35
Cabin 25
Avionics 18
Power Plant 25
Airframe 32
Cabin 27
Avionics 26 16
Power Plant 15 25
Airframe 15 30
Cabin 30 31
Avionics 45 4
Power Plant 35 12
Airframe 35 15
Cabin 36
19
20
13
14
15
16
17
18
7
8
9
10
11
12
1
2
3
4
5
6
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Table 57: Solution for Example 2 AMS from day 31 to 60. 
 
 
  
Airplane\Day 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60
1 M3
2 M2
3 M2
4 M2
5 M2 M2
6 M2 M2
7 M2
8 M2
9 M1
10 M2 M2
11 M2
12
13 M1
14 M2
15 M2
16 M2
17 M2
18 M2
19 M3 M3
20 M2
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Table 58: Solution for Example 2 AMCA schedule from day 31 to 60. 
 
Aircrafts\Day 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60
Avionics 23
Power Plant 26
Airframe 21
Cabin 19
Avionics 41
Power Plant 25
Airframe 14
Cabin 24
Avionics 26
Power Plant 25
Airframe 12
Cabin 23
Avionics 31
Power Plant 29
Airframe 20
Cabin 30
Avionics 45 10
Power Plant 23
Airframe 35 5
Cabin 37
Avionics 29
Power Plant 35 5
Airframe 8 35
Cabin 27
Avionics 38
Power Plant 35
Airframe 34
Cabin 36
Avionics 17
Power Plant 11
Airframe 18
Cabin 25
Avionics 35
Power Plant 23
Airframe 14
Cabin 30
Avionics 41
Power Plant 35 8
Airframe 35 4
Cabin 6 40
Avionics 19
Power Plant 21
Airframe 27
Cabin 21
Avionics
Power Plant
Airframe
Cabin
Avionics 16
Power Plant 22
Airframe 29
Cabin 37
Avionics 18
Power Plant 26
Airframe 27
Cabin 40
Avionics 30
Power Plant 11
Airframe 32
Cabin 24
Avionics 22
Power Plant 33
Airframe 10
Cabin 16
Avionics 36
Power Plant 17
Airframe 28
Cabin 24
Avionics 31
Power Plant 12
Airframe 21
Cabin 34
Avionics 33
Power Plant 33
Airframe 33
Cabin 40 11
Avionics 30
Power Plant 28
Airframe 24
Cabin 36
19
20
13
14
15
16
17
18
7
8
9
10
11
12
1
2
3
4
5
6
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Table 59: Solution for Example 2 AMS from day 61 to 90. 
 
 
  
Airplane\Day 61 62 63 64 65 66 67 68 69 70 71 72 73 74 75 76 77 78 79 80 81 82 83 84 85 86 87 88 89 90
1
2 M3
3
4 M3
5 M3
6 M3
7 M3
8 M3
9 M2
10 M3
11 M3
12 M2
13 M2
14 M3
15 M3
16 M3
17 M3
18 M3
19
20 M3
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Table 60: Solution for Example 2 AMCA schedule from day 61 to 90. 
 
  
Aircrafts\Day 61 62 63 64 65 66 67 68 69 70 71 72 73 74 75 76 77 78 79 80 81 82 83 84 85 86 87 88 89 90
Avionics
Power Plant
Airframe
Cabin
Avionics 15
Power Plant 24
Airframe 14
Cabin 26
Avionics
Power Plant
Airframe
Cabin
Avionics 41
Power Plant 11
Airframe 21
Cabin 26
Avionics 17
Power Plant 14
Airframe 14
Cabin 16
Avionics 32
Power Plant 25
Airframe 16
Cabin 33
Avionics 22
Power Plant 22
Airframe 24
Cabin 28
Avionics 21
Power Plant 11
Airframe 33
Cabin 18
Avionics 16
Power Plant 22
Airframe 25
Cabin 34
Avionics 16
Power Plant 27
Airframe 26
Cabin 34
Avionics 40
Power Plant 30
Airframe 29
Cabin 36
Avionics 21
Power Plant 11
Airframe 10
Cabin 20
Avionics 32
Power Plant 21
Airframe 33
Cabin 35
Avionics 32
Power Plant 24
Airframe 35
Cabin 37
Avionics 27
Power Plant 21
Airframe 32
Cabin 33
Avionics 33
Power Plant 27
Airframe 15
Cabin 38
Avionics 28
Power Plant 12
Airframe 16
Cabin 35
Avionics 20
Power Plant 33
Airframe 26
Cabin 15
Avionics
Power Plant
Airframe
Cabin
Avionics 24
Power Plant 28
Airframe 35
Cabin 34
19
20
13
14
15
16
17
18
7
8
9
10
11
12
1
2
3
4
5
6
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